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 LEGAL NOTICE OF INVITATION FOR BIDS 
UNIFIED GOVERNMENT OF WYANDOTTE COUNTY/KANSAS CITY, KANSAS 

OFFICE OF THE COUNTY ENGINEER 
 
Bids are being solicited for a capital construction project known as: 
Project Name  Klamm Park Walking Trail  
Project ID No. 1070 
Bid Date  August 21, 2024 
Contract Time One Hundred Twenty (120) Calendar Days 
Estimated Value $505,295.00 
 
Bids will be received until 8:45 a.m. on the above date, the Office of the Unified Government Clerk, 
Municipal Office Building, 701 North Seventh Street, Kansas City, Kansas, 66101. At 9:00 a.m., in the 
Commission Chambers, the bids will be publicly opened and read aloud. 
 
MBE/WBE Good Faith Outreach Manual Is part of this solicitation. 
 
A pre-bid conference will be held at 10:00 AM, Central Standard Time, on August 8, 2024 at Klamm 
Park, 2511 N. 27th Street, Kansas City Kansas 66104. The purpose of the conference is to discuss the 
work to be performed with the prospective contractors and allow them to ask questions concerning the 
Bid.  Questions and answers will be transcribed and sent to prospective offerors as soon as possible after 
the meeting. 
 
 
Bid security is required. The Unified Government reserves the right to reject any or all bids. The Instructions 
to Bidders section of this Project Manual, below, contains additional requirements. 
 

The Unified Government of Wyandotte 
County/Kansas City, Kansas 
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INSTRUCTIONS AND INFORMATION TO BIDDERS 
 
1. This Project Manual is the official communication from the Unified Government regarding 

this project. No information outside the Project Manual or any subsequent amendment shall 
modify or change the Project Manual or affect the risk or obligation assumed by the bidder or 
relieve him from fulfilling any of the conditions of the Project Manual. Prospective bidders 
shall familiarize themselves with the Project Manual in its entirety, including all Contract 
Documents and the definitions contained in Section 1 of the General Conditions. Should a 
prospective bidder be in doubt as to the meaning of any provision in the Project Manual, he or 
she may submit to the Unified Government a written request for an interpretation. Any written 
request for interpretation shall be submitted to the Unified Government no later than seven (7) 
days from the date set for bid opening. Any interpretation of the Project Manual shall be made 
by amendment and provided to all bidders. 

2. Sealed bids will be received until the date and time stated in the Legal Notice of Invitation for 
Bids, at which time the bids will be publicly opened and read aloud in the Chambers of the 
Unified Government Board of Commissioners, located in the Lobby Level of the Municipal 
Office Building, 701 N 7th Street, Kansas City, Kansas. 

3 Bids shall be submitted in sealed envelopes, addressed to the Unified Government Clerk, 701 
North 7th Street, Suite 323, Kansas City, Kansas 66101. The outside of each sealed envelope 
containing a Bid Form shall plainly be marked "Bid" and shall state the name of the project 
and the name and address of the bidder. If forwarded by mail, the sealed envelope containing 
the Bid Form must be mailed inside another envelope to the addressee.  

 
4. Within ten days from the date of receipt of the notice of award, the successful bidder shall 

come into compliance with Article XI, section 29-586 of the Unified Government’s 
Procurement Code regarding Equal Employment Opportunity and Affirmative Action 
Programs; see also Sections 18-137 and 18-138.  For information regarding compliance 
requirements, Contact the Procurement & Contract Compliance Department located on the 
6th Floor of the Municipal Office Building, 701 N. 7th Street, Kansas City, Kansas 66101, 
Room 649 or sreed@wycokck.org call (913) 573-5440 for information regarding 
compliance requirements. 

  
5. Along with the bid, all bidders must submit, on the form provided, a completed Affidavit 

of Intended Utilization, listing the names of Subcontractors and Suppliers proposed for use 
and designating what Work each is to perform under the contract. An Affidavit of Intended 
Utilization is required whether or not project goals are established.  The Unified 
Government encourages solicitations from local-, minority-, and women-owned 
businesses, on all projects whether or not project goals are established.  Prime bidders may 
access a listing of L/M/WBE firms by visiting www.wycokck.org and clicking the link 
titled “Supplier Database.” 

 
6. When a project goal for participation by MBEs or WBEs is established in the agreement, 

additional submittals are required.  These additional requirements are located in the section 
of this project manual titled “Additional Requirements when MBE/WBE Goals are 
Established”.   
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7. All bids shall be submitted on the printed Bid Form, or photocopy thereof, included in this 

Project Manual. All blank spaces must be filled in, in ink or typewritten, and the Bid Form 
must be fully completed and executed when submitted. Only one executed copy of the Bid 
Form is required. All other forms required to be submitted shall be completed by the bidder 
and submitted with the Bid Form. The Bid Form and all required forms shall be fastened 
together in one package. A second complete copy of the Bid Form and all other required 
forms, fastened as a second package, shall be submitted in the same envelope. 

 
8. All Bids in excess of $50,000.00 must be accompanied by bid security in the form of a bank-

certified check, cash, or a Bid Bond underwritten by a surety company licensed to issue Bid 
Bonds in the State of Kansas. The bid security shall be in an amount not less than five percent 
(5%) of the total bid. The Bid Bond shall be in substantially the Bid Bond form provided in 
this Project Manual. The check or Bid Bond shall be made payable to the Unified 
Government of Wyandotte County/Kansas City, Kansas. As soon as the bids have been 
compared, the Unified Government will return the checks or cash of all except the three 
lowest responsible and responsive bidders. Upon execution of the contract by the Unified 
Government, the checks or cash shall be returned to unsuccessful bidders. 

 
9. Bids may be modified or withdrawn by written notice to the Unified Government Clerk, 701 

North 7th Street, 3rd Floor Suite 323, Kansas City, Kansas 66101, prior to the time and date for 
bid opening. No bidder may withdraw or modify a bid within sixty (60) days after the actual 
date of bid opening. 

 
10. The Unified Government may issue amendments to this Project Manual prior to the time for 

receipt of bids. The bidder shall acknowledge receipt of all amendments by executing and 
submitting them with the bid. Amendments shall be sent to all prospective bidders known to 
have received a Legal Notice of Invitation for Bids. Any postponement of the opening date of 
bids shall be effectuated by amendment. 

 
11. Bidders shall visit the site of work and existing facilities and shall fully inform themselves of 

existing conditions and limitations. Responsibility for differing site conditions shall be 
determined in accordance with Section 16 of the General Conditions, attached Bidders are 
responsible for studying all reports of subsurface exploration and other technical data which 
may be identified in the bidding documents; being familiar with all federal, state, and local 
laws and regulations that may affect cost, progress, or performance of the work; and preparing 
a complete bid including all required documents.  

  
12. A conditional or qualified bid will be rejected. The Unified Government reserves the right to 

waive minor irregularities in a bid and to correct obvious mathematical errors on a bid form. 
The Unified Government reserves the right to reject any or all bids, as provided Section 29-
178 of the Procurement Code of the Unified Government of Wyandotte County/Kansas City, 
Kansas. Bidders understand and agree that rejection of bids shall create no liability on the part 
of the Unified Government of Wyandotte County/Kansas City, Kansas. 
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13.     All bids must include a unit price tabulation for one or more geographical sites and single 
grand total.  Comparison of bids will be based on the grand total.  A single bidder will be 
selected.   

  
14. The contract for the work shall be awarded to the lowest responsive and responsible bidder 

whose bid does not exceed available funds as certified by the appropriate Fiscal Officer. 
Bidders not complying with all of the requirements contained in the Legal Notice of Invitation 
for Bids and the Instructions and Information to Bidders may be judged nonresponsive. 
Bidders’ responsibility or non-responsibility shall be determined. Bidders shall supply 
information as requested by the Procurement Officer concerning the responsibility of such 
bidder. The Unified Government may waive informalities in its determination of 
responsiveness and responsibility. 

 
15. Written notice of award shall be sent to the successful bidder via email with read receipt for 

acknowledgement. Within ten (10) days from the date of receipt of the notice of award, the 
successful bidder shall perform the following: 

 
 (a)  For contracts in excess of $50,000.00, submit a performance bond to the Unified 
Government Clerk, at the address paragraph 9., above, in the amount of 100% of the contract price 
and a payment bond to the State of Kansas in the amount of 100% of the price specified in the 
contract for the protection of all persons supplying labor, materials, equipment, and supplies to the 
contractor or its subcontractor.  Said payment bond shall comply with the requirements of K.S.A. 
60-1111, as amended, and shall be filed with the Clerk of the District Court of Wyandotte County, 
Kansas. 

 
         (b)  Designate an Agent: 

    i. If the contractor is not a corporation or a resident of the State of Kansas, file an 
Appointment of Process Agent Form in the office of the Clerk of the Wyandotte 
County District Court, with a copy to the Clerk of the Unified Government and the 
Buyer. 

  ii. If the contractor is a foreign corporation, but has applied to and been authorized 
by the Kansas Secretary of State to do business in Kansas in accordance with 
Chapter 17 of the Kansas Statutes Annotated, as amended, and has a resident 
agent in the State of Kansas, execute and submit the foreign Corporation Resident 
Agent Designation form to the Clerk of the Unified Government with a copy to 
the Buyer. 

 
           (c) Submit a certificate of insurance evidencing insurance as required by Section 27 of the 

attached General Conditions. 
 
         (d)  Execute the agreement. 
 
 The Unified Government may at its option declare the bidder in default if the bidder fails to 

perform all of the above-enumerated conditions, in which case the bid security shall become 
the property of the Unified Government. 
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16. All bonds required by this Project Manual shall contain all terms and conditions contained in 
the provided bond forms and shall be executed by a surety company authorized to do business 
in the State of Kansas and countersigned by an agent licensed by the Unified Government of 
Wyandotte County/Kansas City, Kansas. The attorney in fact who signs bonds must file with 
each bond a certified and effective dated copy of their power of attorney. 

 
17. The Unified Government, within thirty (30) days of the successful bidder’s compliance with 

all the conditions contained in paragraph number 15, above, shall sign and return to the bidder 
a photocopy of the executed agreement. Should the Unified Government not execute the 
Agreement within thirty (30) days period, the Bidder may by written notice withdraw its 
signed agreement. Such notice of withdrawal shall be effective upon receipt of notice by the 
Unified Government. 

 
18. A Notice to Proceed will be issued to the successful bidder within thirty (30) days of the 

execution of the Agreement by the Unified Government. In the event a Notice to Proceed 
cannot be issued within such period, the time may be extended by mutual agreement between 
the Unified Government and the successful bidder. If a Notice to Proceed has not been issued 
within the mutually agreed time, the successful bidder may, by written notice as provided in 
section 17, above, terminate the Agreement without further liability on the part of either party. 

 
19. Prior to beginning performance under the Agreement, the successful Bidder must pay all 

occupational taxes due the Unified Government.  For information, contact the Unified 
Government of Wyandotte County/Kansas City, Kansas Business License Division at (913) 
573-8690. 

 
20. The Unified Government of Wyandotte County/Kansas City, KS, Johnson County KS, City 

of Kansas City MO, and Jackson County MO, (collectively the “Local Governments”), 
have agreed to cooperate with each other to ensure that tax funded contracts are performed 
in compliance with the Local Governments’ tax laws.  The successful bidder agrees that it 
shall comply with the respective these tax laws throughout the term of this Agreement and 
any Agreement renewals and that proof of its compliance shall be a condition of award.  
All successful bidders entering into an Agreement and subsequent renewal with the Unified 
Government in the amount of $50,000.00 or more must obtain a Tax Clearance 
Certification. The Tax Clearance Certification must be signed by an authorized official 
from all four (4) of the Local Governments and submitted to the Unified Government 
Procurement and Contract Compliance Department. The Tax Clearance Certification shall 
be valid for a period of one year from the date of issuance and shall not be dated more than 
sixty (60) days prior to any notice to proceed to contract by the County. For information, 
instructions, and forms regarding compliance requirements, contact the Contract Compliance 
Division located on the 3rd Floor of the Municipal Office Building, 701 N. 7th Street, 
Kansas City, Kansas 66101, Room 318 or call (913) 573-5443. 
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The requirements of 2 CFR Part 200 apply to all CPF awards. 
 
• Suspension and debarment at 2 CFR 200.214 
• Prohibition on certain telecommunications and video surveillance services or equipment at 2 

CFR 200.216 
• Financial management, internal controls, and Federal payment requirements at 2 CFR 200.302, 

200.303, and 200.305 
• Program Income requirements at 2 CFR 200.307 
• Revision of budget and program plans at 2 CFR 200.308 
• Disposition of property acquired with CPF funds at 2 CFR §200.311 
• Procurement requirements at 2 CFR §200.317-327 
• Record retention and access requirements at 2 CFR 200.334- 200.338 
• Reporting requirements at 2 CFR 200.328-200.330, including on the status of property acquired 

with CPF funds at 2 CFR §200.330 
• Subrecipient monitoring and management at 2 CFR 200.331- 200.333 
• Remedies for Noncompliance at 2 CFR 200.339-200.343 
• Closeout of federal grants at 2 CFR §200.344-346 
• Cost Principles at 2 CFR Part 200, subpart E 
• Audit requirements at 2 CFR Part 200, subpart F 
 
MBE/WBE Good Faith Outreach Manual is included in this solicitation and shall be incorporated by 
reference in the awarded contract. 
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UNIFIED GOVERNMENT OF WYANDOTTE COUNTY/KANSAS CITY, KANSAS 
AGREEMENT 

 
THIS AGREEMENT, made this    day of    , 20  , by and between the 
Unified Government of Wyandotte County/Kansas City, Kansas, hereinafter called "Unified 
Government," and  

  
 (Contractor) 
as (an individual), or (a partnership), or (a corporation), hereinafter called "Contractor," 
collectively referred to as “the Parties.”  
 
WITNESSETH:  That for and in consideration of the payments and agreements hereinafter 
mentioned: 
 
1. The Contractor will commence and complete the construction of the Project known 

as:  
 
  Project Name:  Bid B32960, Klamm Park Walking Trail 
  Project I.D.:      1070 
 
2. The Contractor will furnish all of the Work, Material, Equipment, and other services 

necessary for the construction and completion of the Project described above. 
 
3. The Contractor will complete all the Work required by the Contract Documents 

within one hundred twenty (120) Days after the date established in the Notice to 
Proceed unless the period for completion is otherwise extended by mutual agreement 
in writing by the Parties.  Should the Contractor fail to complete the work within this 
period or any mutually agreed extension of time, it further agrees to pay, as 
liquidated damages, the sum of $1,200.00 for each Day thereafter as provided in 
Section 24 of the General Conditions. 

 
4. The Contractor agrees to perform and complete all the Work described in the 

Contract Documents for the unit prices listed in the Bid Form, for an estimated total 
amount of   AMOUNT WORDS (AMOUNT NUMBERS). Actual payment shall 
be the sum of the products of the installed and accepted quantity of each bid item, 
measured by the Architect/Engineer as described in Contract Documents, times its 
unit price. The Contractor acknowledges that the unit prices listed in the Bid Form 
contemplate the construction of all facilities complete, in conformance with the 
Contract Documents, and that the cost of work required by the Contract Documents 
for which a specific unit price is not listed is included in the unit price for the closest 
applicable item.   

 
5. It is understood that the Architect/Engineer representing the Unified Government 

shall be the Unified Government’s Director of Parks and Recreation. 
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6. The term "Contract Documents" is defined as “The contract including the complete 
Project Manual, Legal Notice of Invitation for Bids, Instructions and Information to 
Bidders, executed Bid Form, Bid Bond, Amendments, Agreement, Payment Bond, 
Performance Bond, Notice of Award, Notice to Proceed, Change Order, additional 
written instruction and detailed drawings approved by the Engineer/Architect, 
Drawings, general Conditions, Supplemental General Conditions, Special 
Conditions, Technical Provisions.” See section 1.1.9 of the General Conditions. 

 
7. In the event of conflict between any provision of the Contract Documents, the order 

of precedence is as provided by Section 4 of the General Conditions. 
  
8. The Unified Government will pay the Contractor in the manner and at such times as 

set forth in Section 25 of the General Conditions such amounts as required by the 
Contract Documents.  Said work shall be paid for from a Community Development 
Block Grant. 

 
9. This Agreement shall be binding upon all parties hereto and their representative 

heirs, executor, administrators, successors, and assigns. 
 
IN WITNESS WHEREOF, the parties hereto have executed, or caused to be executed by 
their duly authorized officials, an original on the date first above written. 
 
OWNER: 
Unified Government of Wyandotte 
County/Kansas City, Kansas 
 
By   
   County Administrator 
 
 
 
 
 
ATTEST: 
 
  
Unified Government Clerk 

 
CONTRACTOR: 
  
(Contractor) 
 
By   
 
Name   
 
Address   
 
  
 
ATTEST: 
  
Title 
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UNIFIED GOVERNMENT OF WYANDOTTE                                          
COUNTY/KANSAS CITY, KANSAS                                         
GENERAL CONDITIONS 

1. DEFINITIONS:  Wherever used in the Invitation for 
Bids, the following terms shall have the meanings 
indicated which shall be applicable to both the singular 
and plural and/or of either sex thereof: 

 1.1 AMENDMENT - Written or graphic 
instruments issued prior to the opening of Bids which 
modify or interpret the Invitation for Bids by 
additions, deletions, clarifications, or corrections. 

 1.2 AGREEMENT - The Unified Government's 
Agreement Form voluntarily signed and witnessed by 
the Unified Government and Contractor and made a 
part of the Contract Documents. 

 1.3 BID - The offer or proposal of the bidder 
submitted on the prescribed form setting forth the 
prices for the Work to be performed. 

 1.4 BIDDER - Any person, firm, or corporation 
submitting a Bid for the Work. 

 1.5 BONDS - Bid, performance and payment 
bonds, and other instruments of security, furnished by 
the contractor and his surety in accordance with the 
Invitation for Bids. 

 1.6 CHANGE ORDER - a written order signed by 
the Procurement Officer, directing the contractor to 
make changes which the Changes clause of the 
contract authorizes the Procurement Officer to order 
without the consent of the contractor. 

 1.7 UNIFIED GOVERNMENT - The Unified 
Government of Wyandotte County/Kansas City, 
Kansas, a Municipal Corporation. 

 1.8 CONSULTANT - A person, firm, or 
corporation contracted with by the Unified 
Government to perform specific technical or 
professional tasks as set forth in the signed written 
agreement between the Unified Government and 
Consultant. 

 1.9 CONTRACT DOCUMENTS - The contract 
including Project Manual, Legal Notice of Invitation 
for Bids, Instructions and Information to Bidders, 
executed Bid Form, Bid Bond, Amendments, 
Agreement, Payment Bond, Performance Bond, 
Notice of Award, Notice to Proceed, Change Order, 
additional written instruction and detailed drawings 
approved by the Engineer/Architect, Drawings, 
general Conditions, Supplemental General Conditions, 
Special Conditions, Technical Provisions. 

 1.10 CONTRACT PRICE - The total monies 
payable to the Contractor under the terms and 
conditions of the Contract Documents. 

 1.11 CONTRACT TIME - The number of days 
stated in the Contract Documents for the completion 

of the Work. Time shall be measured in calendar days 
or working days as specified in the Agreement. 

 1.12 CONTRACTOR - The person, firm, or 
corporation with whom the Unified Government has 
executed the Agreement. 

 1.13 CONTROLLING ITEM OR CURRENT 
CONTROLLING ITEM - That feature or features of 
the work which if delayed or prolonged, at the time in 
question, will delay the completion of the project. The 
controlling item may be an activity or it may be a 
curing period or other mandatory waiting period. 

 1.14 DAYS - Except for calculation of Contract 
Time when working days are specified, all periods of 
time prescribed in the Contract Documents shall be 
measured in calendar days.  In computing time, the 
day of the event from which the designated period of 
time begins to run shall not be included, but the last 
day of the period shall be included unless it is 
Saturday, Sunday, or a Unified Government holiday, 
in which event the period shall run to the end of the 
next business day. 

 1.15 DRAWINGS - The part of the Contract 
Documents which show the characteristics and scope 
of the Work to be performed and which have been 
prepared and/or approved by the Engineer/Architect. 

 1.16 ENGINEER/ARCHITECT - The Procurement 
Officer or his designee, or the Consultant hired by the 
Unified Government to perform professional services 
as designated in the Agreement. 

 1.17 EQUIPMENT - All machinery and equipment, 
together with the necessary supplies for operation, 
upkeep, and maintenance, and also tools and apparatus 
necessary for the proper construction and acceptable 
completion of the work. 

 1.18 INVITATION FOR BIDS - All documents, 
whether attached or incorporated by reference, utilized 
for soliciting bids, including but not limited to the 
Legal Notice of Invitation for Bids, Instructions and 
Information to Bidders, General Conditions, 
Supplemental General Conditions, Technical 
Provisions, Special Conditions, Agreement Form, Bid 
Form, Bond Forms, EEO Requirements, Drawings, 
and Amendments. 

 1.19 MANUFACTURER - The person, firm or 
corporation responsible for the commercial 
manufacturing, assembling or processing of materials 
and/or equipment to be incorporated in the Project. 

 1.20 MATERIAL - Any substance specified for use 
in the construction of the project and its 
appurtenances. 

 1.21 MONUMENT - A boundary marker. 

 1.22 NOTICE OF AWARD - The written notice of 
the acceptance of the Bid by the Unified Government 
to the successful Bidder. 

 1.23 NOTICE TO PROCEED - A written notice 
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issued by the Unified Government to the Contractor 
authorizing him to proceed with the Work and 
establishing the date of commencement of the 
Contract Time. 

 1.24 PROCUREMENT CODE - The Procurement 
Code of the Unified Government of Wyandotte 
County/Kansas City, Kansas, effective June 27, 1983 
by ordinance Number 64497, and amendments thereto.  
This document may be viewed during normal business 
hours in the office of the Unified Government Clerk or 
online: 
https://library.municode.com/ks/wyandotte_county_-
_unified_government/codes/code_of_ordinances?node
Id=CH29PRCO. 

 1.25 PROCUREMENT OFFICER - Any person 
duly authorized to administer contracts and make 
written determinations with respect thereto.  The term 
also includes an authorized representative acting 
within the limits of authority. 

 1.26 PROJECT - The undertaking to be performed as 
provided in the Contract Documents with payment to 
the Contractor from the Unified Government. 

 1.27 PROJECT REPRESENTATIVE - The 
Engineer/Architect's agent assigned to the project site 
who shall act under the supervision and direction of 
the Engineer/Architect.  He shall confer with the 
Engineer/Architect regarding his actions, and shall 
generally communicate with the Unified Government 
only through the Engineer/Architect. 

 1.28 SHOP DRAWINGS - All drawings, diagrams, 
illustrations, brochures, schedules, and other data 
which are prepared by the Contractor, a Subcontractor, 
Manufacturer, Supplier, or Distributor, which illustrate 
how specific portions of the Work will be fabricated, 
installed, formed, or constructed. 

 1.29 SPECIFICATIONS - A part of the Contract 
Documents consisting of written descriptions of a 
technical nature of materials, equipment, construction 
systems, standards, and workmanship, including 
Technical Provisions and Special Conditions. 

 1.30 SPECIAL CONDITIONS - A part of the 
Contract Documents being a modification, 
amplification and/or additional information of the 
General, or Supplemental General Conditions or 
Technical Provisions. 

 1.31 SPECIFIED COMPLETION DATE - The date 
on which the contract work is specified to be 
completed. 

 1.32 SUBCONTRACTOR - An individual, firm or 
corporation having a direct contract with the 
Contractor or with any other Subcontractor for the 
performance of a part of the Work at the site.  

 1.33 SUBSTANTIAL COMPLETION - That date as 
certified by the Engineer/Architect when the 
construction of the Project or a specified part thereof is 
sufficiently completed in accordance with the Contract 

Documents, so that the Project or specified part can be 
utilized for the purposes for which it is intended. 

 1.34 SUPPLEMENTAL GENERAL CONDITIONS 
- A part of the Contract Documents consisting of 
modifications and additions to the General Conditions 
or Instructions to Bidders that are applicable to a 
specific project of procurement agency. 

 1.35 SUPPLIER - Any person, firm, corporation, or 
organization who supplies Materials or Equipment for 
the Work, including that fabricated to a special design, 
but who does not perform labor at the site. 

 1.36 SURETY - The corporation, partnership, or 
individual, other than the Contractor, executing a bond 
furnished by the Contractor. 

 1.37 TECHNICAL PROVISIONS - A part of the 
Contract Documents consisting of written descriptions 
of a technical nature of materials, equipment, 
construction systems, standards, and workmanship 
required for the Project. 

 1.38 WORK - All labor, equipment, and tools 
necessary to produce the construction required by the 
Contract Documents, and all materials and equipment 
incorporated or to be incorporated in the Project. 

 1.39 WORKING DAY - When working days are 
specified, a working day shall be any day from the 
starting date through the completion of the project 
except as follows:  

  a. Saturdays, Sundays, Unified Government 
holidays, and the dates from December 24 
through January 2, inclusive, unless the 
Contractor requests and receives permission to 
work on these dates. 

  b. Days on which adverse weather, or 
conditions immediately resulting from adverse 
weather, prevent work on the controlling item 
for at least 50% of the total daily time. 

  c. Days on which the current controlling 
item is delayed or suspended due to acts of the 
Engineer/Architect for at least 50% of the total 
daily time. 

  d. Days on which correction of differing site 
conditions prevent work on the current 
controlling item for at least 50% of the total 
daily time. Differing site conditions shall be 
those listed in General Condition 16.1. 

 Only whole days will be counted. On non-working 
days Contractor may, at his option and with no count 
against the contract time, pursue any work not affected 
by weather or other conditions affecting the 
controlling item. 

 Working and non-working days shall be determined 
and recorded at regular intervals by the 
Engineer/Architect. Contractor shall review 
calculation of time and resolve any differences with 
the Engineer/Architect prior to each partial pay 
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submittal. 

 1.40 WRITTEN NOTICE - Any notice to any party 
to the Agreement in writing the service thereof is 
completed when posted by certified or registered mail 
to the said party at his last given address, or delivered 
in person to said party or his authorized representative 
on the Work, or so mailed or delivered to the party 
listed with the Clerk of the District Court of 
Wyandotte County as the Contractor's Process Agent. 

2. ADDITIONAL INSTRUCTIONS AND DETAIL 
DRAWINGS. 

 2.1 The Contractor may be furnished additional 
written instructions and detail drawings, by the 
Engineer/Architect, as necessary to carry out the Work 
required by the Contract Documents. 

 2.2 The Contractor shall carry out the Work in 
accordance with the additional written instructions and 
detail drawings. 

3. SCHEDULES, REPORTS, AND RECORDS FOR 
PUBLIC PROJECTS. 

 3.1 The Contractor shall submit to the 
Engineer/Architect such schedule of quantities and 
costs, progress schedules, payrolls, reports, estimates  
record,  and  other data where applicable as are 
required by the Contract Documents for the Work to 
be performed. 

 3.2 Prior to the commencement of Work, the 
Contractor shall submit construction progress 
schedules showing the order in which he proposes to 
carry on the Work, including dates at which he will 
start the various parts of the Work, estimated date of 
completion of each part and, as applicable, the dates at 
which special detail drawings will be required, and 
respective dates of submission of Shop Drawings, the 
beginning of manufacture, the testing and the 
installation of materials, supplies and equipment. 

 3.3 The Contractor shall also submit a schedule of 
payments that he anticipates he will earn during the 
course of the Work. 

4. DRAWINGS AND SPECIFICATIONS. 

 4.1 The intent of the Drawings and Specifications is 
that the Contractor shall furnish all labor, materials, 
tools, equipment, and transportation necessary for the 
proper execution of the Work in accordance with the 
Contract Documents and all incidental work necessary 
to complete the Project in an acceptable manner, ready 
for use, occupancy, or operation by the Unified 
Government. 

 4.2 In case of conflict between the Drawings and 
Specifications, the drawings shall govern.  Figure 
dimensions on Drawings shall govern over scale 
dimensions, and detailed Drawings shall govern over 
general Drawings.  Special Conditions shall govern 
over Technical Provisions and the General Conditions. 

 4.3 Any discrepancies, inconsistencies, or 

ambiguities found between the Drawings or 
Specifications shall be immediately reported to the 
Engineer/Architect, in writing, who shall promptly 
correct them in writing.  Work done by the Contractor 
after his discovery of such discrepancies, 
inconsistencies or ambiguities, but before correction 
by the Engineer/Architect, shall be done at the 
Contractor's risk. 

5. SHOP DRAWINGS. 

 5.1 Where required by the special conditions or 
technical provisions, the Contractor shall provide to 
the Engineer/Architect not less than 4 copies of all 
Shop Drawings which bear the certification that the 
Contractor has reviewed, checked, and approved the 
Shop Drawings and that they are in conformance with 
the requirements of the Contract Documents.  The 
Contractor shall also note on the Shop Drawings all 
deviations from the Contract Documents.  The 
Engineer/Architect's approval of any Shop Drawing 
shall not release the Contractor from responsibility for 
deviations from the Contract Documents.  The 
Engineer/Architect may elect not to review shop 
drawings not required by the contract documents.  The 
approval of any Shop Drawing which substantially 
deviates from the requirement of the Contract 
Documents shall be evidenced by a Change order.  If 
the Contractor requires more than 1 copy returned of 
"approved" or "approved if corrected as noted" 
drawings, additional copies shall be included in 
original submittal with all additional copies returned to 
the Contractor.   

5.2  The review action by the Engineer/Architect will 
be as shown: 

 
 Action By  Retained By Required 
 Engineer   Engineer   Resubmittal 
 
 Approved     3   no 
 
 Approved if Corrected  
 as Noted     3   no 
 
 Correct and 
 Resubmit     1   yes 
 
 Not Approved    1   yes 

 5.3 Portions of the Work requiring a Shop Drawing 
or sample submission shall not begin until the Shop 
Drawing or sample has been approved by the 
Engineer/Architect.  A copy of each approved Shop 
Drawing and each approved sample shall be kept in 
good order by the Contractor at the site and shall be 
available to the Engineer/Architect. 

6. MATERIALS, SERVICES AND FACILITIES. 

 6.1 It is understood that, except as otherwise 
specifically stated in the Contract Documents, the 
Contractor shall provide and pay for all Materials, 
labor, tools, Equipment, water, light, power, 
transportation, supervision, temporary construction of 
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any nature, and all other services and facilities of any 
nature whatsoever necessary to execute, complete, and 
deliver the Work within the specified time. 

 6.2 Contractor shall furnish only new Material of 
the type, size, and strength class with all accessories as 
specified, indicated, and/or necessary for a completed 
project. 

 6.3 Manufacturer of Material to be incorporated 
within the project shall be experienced in the design, 
manufacture, testing, and commercial supplying of the 
specified materials. 

 6.4 Materials and Equipment shall be so 
transported, stored, and installed as to insure the 
preservation of their quality and fitness for the Work.  
Said transporting, handling, and storage shall conform 
to the Manufacturer's recommendations unless 
otherwise required in the Contract Documents.  Stored 
Materials and Equipment to be incorporated in the 
Work shall be located so as to facilitate prompt 
inspection. 

 6.5 Damaged Materials will be subject to rejection 
and cannot be incorporated within the project without 
written approval from the Engineer/Architect. 

 6.6 Manufactured articles, Materials, and 
Equipment shall be applied, installed, connected, 
erected, used, cleaned, and conditioned as directed by 
the Manufacturer unless otherwise specifically stated 
in the Contract Documents. 

 6.7 Contractor shall submit to the 
Engineer/Architect six (6) copies each of 
Manufacturer's design, Material specifications, quality 
control methods, recommended installation 
instructions, warranties, delivery dates, manufacturing 
location, and, if specifically requested, samples of 
Materials to be incorporated within the Project for 
approval.  Purchase of Materials not approved by the 
Engineer/Architect will be done only at the 
Contractor's risk. 

 6.8 Materials, supplies and Equipment shall be in 
accordance with samples submitted by the Contractor 
and approved by the Engineer/Architect. 

 6.9 Materials, supplies, or Equipment to be 
incorporated into the Work shall not be purchased by 
the Contractor or the Subcontractor subject to a chattel 
mortgage or under a conditional sale contract or other 
agreement by which an interest is retained by the 
seller. 

 6.10 Contractor shall require, secure, and submit to 
the Engineer/Architect six (6) copies of all material 
certifications and test transcripts for all Materials 
incorporated within the Project.  Material testing shall 
be performed by the Manufacturer's quality control 
personnel and/or approved independent testing 
laboratory, all in conformance with applicable and 
acceptable standards.  Provisions shall be made that 
the Engineer/Architect and/or approved independent 
test laboratory personnel may witness such tests.  

Failure of the Engineer/Architect to reject Materials 
will not be grounds for acceptance if defects are later 
found; however, all Materials rejected by the 
Engineer/Architect as unsuitable, nonconforming, 
and/or failing to meet minimum required test results 
shall not be used and shall be removed from the 
Project site by the Contractor. 

7. INSPECTION AND TESTING. 

 7.1 All Materials and Equipment used in the 
construction of the Work shall be subject to adequate 
inspection and testing in accordance with generally 
accepted standards, as required and defined in the 
Contract Documents. 

 7.2 Tests and certifications are required to 
demonstrate that all products installed in the work 
comply with the specifications.  Responsibility for 
testing shall be as indicated below: 

  a. The Unified Government is responsible 
for acceptance tests on installed products and on 
products delivered for installation; such as field 
or laboratory tests for slump, air and strength of 
concrete, temperature of asphalt mixes, 
reference and relative density of asphalt 
mixtures, reference and relative density of 
embankment and fill material, infiltration/ 
exfiltration test and televising of sewer mains, 
thickness and surface straight edging, and the 
like; except for those tests listed in "c." below.  
Engineer/Architect shall determine the time, 
location, and frequency of field testing and 
sampling.  Upon request the Unified 
Government will provide Contractor with one 
copy of test results. 

  If Contractor has reasonable objection to the 
testing laboratory employed by the Unified 
Government, Contractor shall submit a written 
protest using the procedure for claims based on 
procurement officer's actions or omissions. 

  b. Contractor shall reimburse the Unified 
Government for tests performed by the Unified 
Government when the results of those tests do 
not meet specified limits. 

  c. Contractor and his suppliers are 
responsible for process control tests normally 
conducted at the source of supply, such as 
certifications of manufactured products, 
concrete and asphalt mix designs, mixing plant 
quality monitoring tests, gradation tests of pipe 
bedding and imported fill material, fertilizer and 
seed certifications, and the like.  Submittal of 
tests and certifications shall follow the 
procedures for shop drawings. 

  Contractor shall be responsible for the 
following field tests: tightness testing of 
manholes and sewer lines; mandrel testing of 
non-rigid sewer mains; start-up, demonstration, 
and adjustment of HVAC, mechanical, 
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electrical, or communication systems; and 
profilograph testing of concrete and asphalt 
pavements where required by the technical 
specifications, special conditions, or drawings.  
When profilograph testing is ordered by the 
Engineer because of poor subjective ride 
quality, compensation for the testing shall be 
based on General Condition 7.7. 

  d. Contractor shall employ an independent 
commercial laboratory, acceptable to the 
Engineer, to conduct source of supply tests.  
The laboratory shall have the staff, equipment, 
qualifications, and experience to perform the 
tests in accordance with the specified standards. 

  e. Contractor shall cooperate with Unified 
Government's field testing and sampling; 
interrupting, exposing, and repairing the work 
when necessary; and providing labor, sample 
material, and facilities to accommodate the 
testing and sampling. 

 7.3 If the Contract Documents, laws, ordinances, 
rules, regulations, or orders of any public authority 
having jurisdiction require any Work to be specifically 
inspected, tested, or approved by someone other than 
the Contractor, the Contractor will give the 
Engineer/Architect timely notice of readiness.  The 
Contractor will then furnish the Engineer/Architect the 
required certificates of inspection, testing, or approval. 

 7.4 Inspections, tests, or approvals by the 
Engineer/Architect or others shall not relieve the 
Contractor from his obligations to perform the Work 
in accordance with the requirements of the Contract 
Documents. 

 7.5 The Engineer/Architect and/or his 
representatives will at all times have access to the 
Work.  In addition, authorized representatives and 
agents of any participating Federal, State, or local 
agency shall be permitted to inspect all Work, 
Materials, payrolls, records of personnel, invoices of 
Material, and other relevant data and records.  The 
Contractor will provide proper facilities for such 
access and observation of the Work and also for any 
inspection or testing thereof. 

. 7.6 If any Work is covered contrary to the 
instructions of the Engineer/Architect or his project 
representative, or if Work is covered prior to 
inspection required by the Contract Documents, said 
Work must, if requested by the Engineer/Architect, be 
uncovered for inspection and replaced at the 
Contractor's expense 

. 7.7 If after the Work is covered in accordance with 
the Engineer/Architect's instructions and the 
requirements of the Contract Documents the 
Engineer/Architect subsequently issues instructions to 
uncover the Work for inspection, the contractor shall 
uncover the Work in question.  If it is found that such 
Work is defective, the Contractor will bear all the 
expenses of such uncovering, inspection and 

reconstruction.  If, however, such Work is not found to 
be defective, the Contractor will be allowed an 
increase in the Contract Price or an extension of the 
Contract Time, or both, directly attributable to such 
uncovering, inspection, and reconstruction and an 
appropriate Change Order shall be issued 

8. SUBSTITUTIONS. 

 8.1 Whenever Material or Equipment is identified 
on the Drawings or Specifications by reference to 
brand name or catalogue number, it shall be 
understood that this is referenced for the purpose of 
defining the performance or other salient requirements 
and not to limit competition, and that other products of 
equal capacities, quality and function shall be 
considered.  The Contractor may recommend the 
substitution of material, article, or piece of equipment 
of equal substance and function for those referred to in 
the Contract Documents by reference to brand name or 
catalogue number, and if, in the opinion of the 
Engineer/Architect, such material, article, or piece of 
equipment is of equal substance and function to that 
specified, the Engineer/Architect may  approve its 
substitution and use by the Contractor.  Any cost 
differential shall be deductible from the Contract Price 
and the Contract Documents shall be appropriately 
modified by Change Order.  The contractor warrants 
that if substitutes are approved, no major changes in 
the function or general design of the Project will 
result.  Incidental changes or extra component parts 
required to accommodate the substitute will be made 
by the Contractor without a change in the Contract 
Price or Contract Time. 

9. PATENTS. 

 9.1 The Contractor shall pay all applicable royalties 
and license fees.  He shall defend all suits or claims for 
infringement of any patent rights and save the Unified 
Government, Engineer/Architect, or Consultants 
harmless from loss on account thereof, except that the 
Unified Government shall be responsible for any such 
loss when a particular process, design, or the product 
of a particular Manufacturer or Manufacturers is 
specified.  However, if the Contractor has reason to 
believe that the design, process, or product specified is 
an infringement of a patent, he shall be responsible for 
such loss unless he promptly gives such information to 
the Engineer/Architect. 

10. CONSTRUCTION STAKING. 
 10.1 The Contractor shall perform all construction 

staking; completed staking shall be reviewed by the 
Engineer/Architect before work commences 

 10.2 The Unified Government will furnish necessary 
boundary surveys and establish all baselines for 
locating the principal component parts of the Work, 
together with a suitable number of bench marks 
adjacent to the Work as shown in the Contract 
Documents. 

 10.3 The Contractor shall retain or provide a Land 
Surveyor, licensed to practice in the State of Kansas, 
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to develop and make any detailed surveys necessary 
for the construction of the Work. 

 10.4 The Contractor shall carefully preserve bench 
marks, reference points, and stakes and, in case of 
willful or careless destruction by his operations, or 
those of his Subcontractors or Material suppliers, he 
shall be charged with the resulting expense and shall 
be responsible for any mistakes that may be caused by 
their unnecessary loss or disturbance. 

11. PROTECTION OF WORK, PROPERTY, AND 
PERSONS. 

 11.1 The Contractor will be responsible for initiating, 
maintaining and supervising all safety precautions and 
programs in connection with the Work.  He will take 
all necessary precautions for the safety of, and will 
provide the necessary protection to prevent damage, 
injury or loss to all employees on the Work and other 
persons who may be affected thereby, all the Work 
and all Materials or Equipment to be incorporated 
therein, whether in storage on or off the site, and other 
property at the site or adjacent thereto, including trees, 
shrubs, lawns, walks, pavements, roadways, structures 
and utilities not designated for removal, relocation or 
replacement in the course of construction. 

 11.2 The Contractor will comply with all applicable 
laws, ordinances, rules, regulations, and orders of any 
public body having jurisdiction.  He will erect and 
maintain, as required by the conditions and progress of 
the Work, all necessary safeguards for safety and 
protection.  He will notify owners of adjacent utilities 
forty-eight (48) hours in advance when prosecution of 
the Work may affect them.  The Contractor will 
remedy all damage, injury or loss to any property 
caused, directly or indirectly, in whole or in part, by 
the Contractor or any Subcontractor or anyone directly 
or indirectly employed by any of them or anyone for 
whose acts any of them may be liable, except damage 
or loss attributable to the fault of the Contract 
Documents or to the acts or omissions of the Unified 
Government or the Engineer/Architect or consultant or 
anyone employed by any of them or anyone for whose 
acts either of them may be liable, and not attributable, 
directly or indirectly, in whole or in part, to the fault or 
negligence of the Contractor. 

 11.3 In emergencies affecting the safety of persons 
or the Work or property at the site or adjacent thereto, 
the Contractor, without special instruction or 
authorization from the Engineer/Architect or Unified 
Government, shall act to prevent threatened damage, 
injury, or loss.  He will give the Engineer/Architect 
prompt Written Notice of any significant changes in 
the Work or deviations from the Contract Documents 
caused thereby, and a Change Order shall thereupon 
be issued covering the changes and deviations 
involved. 

12. SUPERVISION BY CONTRACTOR. 

 12.1 The Contractor will supervise, inspect, and 
direct the Work.  He will be solely responsible for the 

mean methods, techniques, procedures, and safety of 
construction.  Except where limited by the 
Engineer/Architect’s authority to adjust schedule to 
meet objectives listed in Condition 33.2, the 
Contractor shall be responsible for sequence of the 
work.  The Contractor will employ and maintain on 
the Work a qualified superintendent who has full 
knowledge of and prior experience with the Materials 
and methods necessary to conform with the terms of 
and intent of these Contract Documents and who shall 
have been designated to the Engineer/Architect in 
writing by the Contractor as the Contractor's 
representative at the site.  The superintendent shall 
have full authority to act on behalf of the Contractor 
and all communications given to the superintendent 
shall be as binding as if given to the Contractor.  The 
superintendent shall be present on the site at all times. 

 12.2 The Contractor shall not change the 
superintendent without prior approval of the 
Engineer/Architect, except if the superintendent leaves 
the Contractor's employment before approval can be 
given. 

13. CHANGES. 

 13.1 CHANGE ORDER - The Procurement Officer, 
at any time, and without notice to the sureties, in a 
signed writing designated or indicated to be a Change 
Order, may order: 

  a. changes in the work within the scope of 
the Contract Documents; and 

b. changes in the time for performance of 
the Work that do not alter the scope of the 
Contract Documents. 

 13.2 ADJUSTMENTS OF PRICE OR TIME FOR 
PERFORMANCE - If any such Change Order 
increases or decreases the Contractor's cost of, or the 
time required for, performance of any part of the Work 
under these Contract Documents, whether or not 
changed by the order, an adjustment shall be made and 
the Contract Documents modified in writing 
accordingly.  Any adjustment in Contract Price made 
pursuant to this clause shall be determined in 
accordance with the Price Adjustment Clause of these 
Contract Documents.  (Section 14 of the General 
Conditions). 

 Failure of the parties to agree to an adjustment shall 
not excuse a Contractor from proceeding with the 
Work as changed, provided that the Unified 
Government promptly and duly makes such 
provisional adjustments in payments or time for 
performance as may be reasonable.  By proceeding 
with the Work, the Contractor shall not be deemed to 
have prejudiced any claim for additional 
compensation, or an extension of time for completion. 

 13.3 WRITTEN CERTIFICATION - The Contractor 
shall not perform any Change Order in excess of $500 
unless it bears, or the Contractor has separately 
received, a written certification, signed by the Fiscal 



 Agreement   
 10 

Officer, that funds for the Change Order are available; 
and, if acting in good faith, the Contractor may rely 
upon the validity of such certification. 

 13.4 TIME PERIOD FOR CLAIM - Within 30 days 
after receipt of a written Change Order under 
Paragraph (1) of this clause, unless such period is 
extended by the Procurement Officer in writing, the 
Contractor shall file notice of intent to assert a claim 
for an adjustment.  Later notification shall not bar the 
Contractor's claim unless the Unified Government is 
prejudiced by the delay in notification. 

 13.5 CLAIM BARRED AFTER FINAL PAYMENT 
- No claim by the Contractor for an adjustment 
hereunder shall be allowed if notice is not given prior 
to final payment under these Contractor Documents. 

 13.6 CLAIMS NOT BARRED - In the absence of 
such a Change Order, nothing in the Contract 
Documents shall restrict the Contractor's right to 
pursue a claim arising under the Contract Documents 
if pursued in accordance with the Clause entitled 
"Claims Based on a Procurement Officer's Actions or 
Omissions" (Section 22 of the General Conditions) or 
for breach of contract. 

14. PRICE ADJUSTMENT. 

 14.1 PRICE ADJUSTMENT METHODS - Any 
adjustment in Contract Price pursuant to clauses in 
these Contract Documents shall be made in one or 
more of the following ways: 

  a. by agreement on a fixed price adjustment 
before commencement of the pertinent 
performance or as soon thereafter as 
practicable; 

  b. by unit prices specified in the Contract 
Documents or subsequently agreed upon; 

  c. by the costs attributable to the event or 
situation covered by the clause, plus appropriate 
profit or fee, all as specified in the Contract 
Documents or subsequently agreed upon;  

  d. in such other manner as the parties may 
mutually agree; or 

  e. in the absence of agreement between the 
parties, by a unilateral determination by the 
Procurement Officer of cost attributable to the 
event or situation covered by the clause, plus 
appropriate profit or fee, all as computed by the 
Procurement Officer in accordance with 
generally accepted accounting principles and 
applicable sections of Exhibit A, Unified 
Government Cost Principles, and subject to the 
provisions of Article IX (Legal and Contractual 
Remedies) of the Unified Government 
Procurement Code. 

 14.2 SUBMISSION OF COST OR PRICING 
DATA - The Contractor shall submit cost or pricing 
data for any price adjustments subject to the provisions 
of Section 29-200 (Cost or Pricing Data) of the 

Procurement Code. 

15. VARIATIONS IN ESTIMATED QUANTITIES. 

 15.1 VARIATIONS REQUIRING ADJUSTMENTS 
- Where the quantity of a pay item in these Contract 
Documents is an estimated quantity and where the 
actual quantity of such pay item varies more than 15% 
above or below the estimated quantity stated in these 
Contract Documents, an adjustment in the Contract 
Price shall be made upon demand of either party.  The 
adjustment shall be based upon any increase or 
decrease in costs due solely to the variation above 
115% or below 85% of the estimated quantity.  If the 
quantity variation is such as to cause an increase in the 
time necessary for completion, the Procurement 
Officer shall, upon receipt of a timely written request 
for an extension of time, prior to the date of final 
settlement, ascertain the facts and make such 
adjustment for extending the completion date as in the 
judgment of the Procurement Officer the findings 
justify. 

 15.2 ADJUSTMENTS OF PRICE - Any adjustment 
in Contract Price made pursuant to this clause shall be 
determined in accordance with the Price Adjustment 
Clause of this contract.  (Section 14 of the General 
Conditions). 

16. DIFFERING SITE CONDITIONS, PRICE 
ADJUSTMENTS. 

 16.1 NOTICE - The Contractor shall promptly, and 
before such conditions are disturbed, notify the 
Engineer/Architect of: 

  a. subsurface or latent physical conditions 
at the site differing materially from those 
indicated in these Contract Documents; or 

  b. unknown physical conditions at the site, 
of an unusual nature, differing materially from 
those ordinarily encountered and generally 
recognized as inherent in work of the character 
provided for in these Contract Documents. 

 16.2 ADJUSTMENTS OF PRICE OR TIME FOR 
PERFORMANCE - After receipt of such notice, the 
Engineer/Architect shall promptly investigate the site, 
and if it is found that such conditions do materially so 
differ and cause an increase in the Contractor's cost of, 
or the time required for, performance of any part of the 
Work under these Contract Documents, whether or not 
changed as a result of such conditions, an adjustment 
shall be made and the Contract Documents modified 
in writing accordingly.  Any adjustment in Contract 
Price made pursuant to this clause shall be determined 
in accordance with the Price Adjustment Clause of this 
contract.  (Section 14 of the General Conditions.) 

 16.3 TIMELINESS OF CLAIM - No claim of the 
Contractor under this clause shall be allowed unless 
the Contractor has given the notice required in this 
clause; provided, however, that the time prescribed 
therefore may be extended by the Procurement Officer 
in writing. 
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 16.4 NO CLAIM AFTER FINAL PAYMENT - No 
claim by the Contractor for an adjustment thereunder 
shall be allowed if asserted after final payment under 
these Contract Documents. 

 16.5 KNOWLEDGE - Nothing contained in this 
section shall be grounds for an adjustment in 
compensation if the Contractor had actual knowledge 
of the existence of such conditions prior to the 
submission of bids. 

17. TIME FOR COMPLETION. 

 17.1 The date beginning and the time for completion 
of the Work are essential conditions of the Contract 
Documents and the Contract Time shall commence on 
a date specified in the Notice to Proceed. 

 17.2 The Contractor will proceed with the Work at 
such rate of progress to insure full completion within 
the Contract Time.  It is expressly understood and 
agreed, by and between the Contractor and the Unified 
Government, that the Contract Time for the 
completion of the Work described herein is a 
reasonable time, taking into consideration the average 
climatic and economic conditions and other factors 
prevailing in the locality of the Work. 

18. TERMINATION FOR DEFAULT FOR NON-
PERFORMANCE OR DELAY - DAMAGES FOR 
DELAY - TIME EXTENSIONS. 

 18.1 DEFAULT - If the Contractor refuses or fails to 
prosecute the Work, or any separable part thereof, with 
such diligence as will assure its completion within the 
time specified in these Contract Documents, or any 
extension thereof, fails to complete said Work within 
such time, or commits any other substantial breach of 
these Contract Documents, and further fails within 14 
days after receipt of written notice from the 
Procurement Officer to commence and continue 
correction of such refusal or failure with diligence and 
promptness, the Procurement Officer may, by written 
notice to the Contractor, declare the Contractor in 
breach and terminate the Contractor's right to proceed 
with the Work or such part of the Work as to which 
there has been delay.  In such event the Unified 
Government may take over the Work and prosecute 
the same to completion, by contract or otherwise, and 
may take possession of, and utilize in completing the 
Work, such Materials, appliances, and plant as may be 
on the site of the Work and necessary for the Work.  
Whether or not the Contractor's right to proceed with 
the work is terminated, the Contractor and the 
Contractor's sureties shall be liable for any damage to 
the Unified Government resulting from the 
Contractor's refusal or failure to complete the work 
within the specified time. 

 18.2 LIQUIDATED DAMAGES UPON 
TERMINATION - If fixed and agreed liquidated 
damages are provided in these Contract Documents, 
and if the Unified Government so terminates the 
Contractor's right to proceed, the resulting damage will 
consist of such liquidated damages for such reasonable 

time as may be required for final completion of the 
Work. 

 18.3 LIQUIDATED DAMAGES IN ABSENCE OF 
TERMINATION - If fixed and agreed liquidated 
damages are provided in the Contract Documents, and 
if the Unified Government does not terminate the 
Contractor's right to proceed, the resulting damage will 
consist of such liquidated damages until the Work is 
completed or accepted. 

 18.4 TIME EXTENSION - The Contractor's right to 
proceed shall not be so terminated nor the Contractor 
charged with resulting damage if: 

  a. the delay in the completion of the Work 
arises from causes such as: acts of God; acts of 
the public enemy; acts of the Unified 
Government or any other governmental entity in 
either a sovereign or contractual capacity; acts 
of another Contractor in the performance of a 
contract with the Unified Government; fires; 
floods; epidemics; quarantine restrictions; 
strikes or other labor disputes; freight 
embargoes; unusually severe weather; delays of 
Subcontractors due to causes similar to those set 
forth above; or shortage of Materials; provided, 
however, that no extension of time will be 
granted for a delay caused by a shortage of 
Materials, unless the Contractor furnishes to the 
Engineer/Architect proof that the Contractor has 
diligently made every effort to obtain such 
Materials from all known sources within 
reasonable reach of the Work, and further proof 
that the inability to obtain such Materials when 
originally planned did in fact cause a delay in 
final completion of the entire Work which could 
not be compensated for by revising the 
sequence of the Contractor's operations; and 

  b. the Contractor, within ten days from the 
beginning of any such delay (unless the 
Procurement Officer grants a further period of 
time before the date of final payment under the 
Contract Documents), notifies the 
Engineer/Architect in writing of the causes of 
delay.  The Procurement Officer shall ascertain 
the facts and the extent of the delay and extend 
the time for completing the Work when, in the 
judgment of the Procurement Officer, the 
findings of fact justify such an extension. 

 18.5 ERRONEOUS TERMINATION FOR 
DEFAULT - If, after notice of termination of the 
Contractor's right to proceed under the provisions of 
this clause, it is determined for any reason that the 
Contractor was not in default under the provisions of 
this clause, or that the delay was excusable under the 
provisions of this clause, the rights and obligations of 
the parties shall be the same as if the notice of 
termination had been issued pursuant to the 
Termination for Convenience clause.  (Section 23 of 
the General Conditions.) 

 18.6 Where the Contractor's services have been so 
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terminated by the Unified Government, said 
termination shall not affect any right of the Unified 
Government against the Contractor then existing or 
which may thereafter accrue.  Any retention or 
payment of monies by the Unified Government will 
not release the Contractor from compliance with the 
Contract Documents. 

 18.7 ADDITIONAL RIGHTS AND REMEDIES - 
The rights and remedies of the Unified Government 
provided in this section are in addition to any other 
rights and remedies provided by law or under these 
Contract Documents. 

19. SPECIFIC ACTS CONSTITUTING 
SUBSTANTIAL BREACH. 

 19.1 The following acts committed by the Contractor 
will constitute a substantial breach of the Contract 
Documents and may result in termination of the Work. 

  a. If the Contractor is adjudged bankrupt or 
insolvent. 

  b. If the Contractor makes a general 
assignment for the benefit of his creditors. 

  c. If a trustee or receiver is appointed for 
the Contractor or any of his property. 

  d. If the Contractor files a petition to take 
advantage of any debtor's act or to reorganize 
under the bankruptcy or applicable laws. 

  e. If the Contractor repeatedly fails to 
supply sufficient skilled workmen or suitable 
Material or Equipment. 

  f. If the Contractor repeatedly fails to make 
prompt payments to Subcontractors or for labor, 
Material, or Equipment. 

  g. If the Contractor disregards ordinances, 
rules, regulations, or orders of any public body 
having jurisdiction of the Work. 

  h. If the Contractor disregards the authority 
of the Purchasing Officer or consultant. 

 19.2 Acts other than those specified in 19.1 may 
constitute substantial breach. 

 19.3 The procedure for termination for substantial 
breach of the Contract Documents shall be in 
accordance with the clause entitled "Termination for 
Default for Non-performance or Delay - Damages for 
Delay - Time Extensions" (Section 18 of General 
Conditions). 

20. CORRECTION OF WORK. 

 20.1 The Contractor shall promptly remove from the 
premises all Work rejected by the Engineer/Architect 
for failure to comply with the Contract Documents, 
whether incorporated in the construction or not, and 
the Contractor shall promptly replace and re-execute 
the Work in accordance with the Contract Documents 
and without expense to the Unified Government and 

shall bear the expense of making good all Work of 
other Contractors or Subcontractors destroyed or 
damaged by such removal or replacement. 

 20.2 All removal and replacement Work shall be 
done at the Contractor's expense.  If the Contractor 
does not take action to remove such rejected Work 
within ten (10) days after receipt of Written Notice, 
the Unified Government may remove such Work and 
store the Materials, at the expense of the Contractor. 

21. SUSPENSION OF WORK. 

 21.1 SUSPENSION FOR CONVENIENCE - The 
Procurement Officer may order the Contractor in 
writing to suspend, delay, or interrupt all or any part of 
the Work for such period of time as may be 
determined to be appropriate for the convenience of 
the Unified Government. 

 21.2 ADJUSTMENT OF COST - If the performance 
of all or any part of the Work is for an unreasonable 
period of time suspended, delayed, or interrupted by 
an act of the Procurement Officer in the administration 
of these Contract Documents, or by the failure of the 
Procurement Officer to act within the time specified in 
these Contract Documents (or if no time is specified, 
within reasonable time), an adjustment shall be made 
for any increase in the cost of performance of these 
Contract Documents necessarily caused by such 
unreasonable suspension, delay, or interruption and the 
Contract Documents modified in writing accordingly.  
However, no adjustment shall be made under this 
clause for any suspension, delay, or interruption to the 
extent: 

  a. that performance would have been so 
suspended, delayed, or interrupted by any other 
cause, including the fault or negligence of the 
Contractor; or 

  b. for which an adjustment is provided for 
or excluded under any other provision of these 
Contract Documents. 

 21.3 TIME RESTRICTION ON CLAIM - No claim 
under this clause shall be allowed: 

  a. for any costs incurred more than 20 days 
before the Contractor shall have notified the 
Procurement Officer in writing of the act or 
failure to act involved (but this requirement 
shall not apply as to a claim resulting from a 
suspension order); and 

  b. unless the claim is asserted in writing as 
soon as practicable after the termination of such 
suspension, delay, or interruption, but not later 
than the date of final payment under the 
Contract Documents. 

 21.4 ADJUSTMENTS OF PRICE - Any adjustment 
in Contract Price made pursuant to this section shall be 
determined in accordance with the Price Adjustment 
Section of These Contract Documents.  (Section 14 of 
the General Conditions.) 
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22. CLAIMS BASED ON A PROCUREMENT 
OFFICER'S ACTIONS OR OMISSIONS. 

 22.1 NOTICE OF CLAIM - If any action or 
omission on the part of the Procurement Officer 
requiring a performance change within the scope of 
the Contract Documents constitutes the basis for a 
claim by the Contractor for additional compensation, 
damages, or an extension of time for completion, the 
Contractor shall continue with performance of the 
Work in compliance with the directions or orders of 
such officials, but by so doing, the Contractor shall not 
be deemed to have prejudiced any claim for additional 
compensation, damages, or an extension of time for 
completion, provided: 

  a. The Contractor shall have given Written 
Notice to the Procurement Officer: 

   i. prior to the commencement of the 
Work involved, if at that time the 
Contractor knows of the occurrence of 
such action or omission; 

   ii. within 30 days after the Contractor 
knows of the occurrence of such action or 
omission, if the Contractor did not have 
such knowledge prior to the 
commencement of the Work; or 

   iii. within such further time as may be 
allowed by the Procurement Officer in 
writing. 

  b. The notice required by Subparagraph 
(22.1.a.) of this paragraph described as clearly 
as practicable at the time the reasons why the 
Contractor believes that additional 
compensation, damages, or an extension of time 
may be remedies to which the Contractor is 
entitled; and 

  c. The Contractor maintains, and upon 
request makes available to the Procurement 
Officer within a reasonable time, detailed 
records to the extent practicable, of the claimed 
additional costs or basis for an extension of time 
in connection with such changes. 

 22.2 LIMITATION - Nothing herein contained, 
however, shall excuse the Contractor from compliance 
with any rules of law precluding any Unified 
Government officers and any Contractors from acting 
in collusion or bad faith in issuing or performing 
Change Orders which are clearly not within the scope 
of the Contract Documents. 

 22.3 ADJUSTMENTS OF PRICE - Any adjustment 
in the Contract Price made pursuant to this section 
shall be determined in accordance with the Price 
Adjustment section of these Contract documents.  
(Section 14 of the General Conditions.) 

23. TERMINATION FOR CONVENIENCE. 

 23.1 TERMINATION - The Unified Government 
may, when the interests of the Unified Government so 

require, terminate the Unified Government's 
obligations under these Contract Documents, in whole 
or in part, for the convenience of the Unified 
Government.  The Procurement Officer shall give 
written notice of the termination to the Contractor 
specifying the part of the contract terminated and 
when termination becomes effective. 

 23.2 CONTRACTOR'S OBLIGATIONS - The 
Contractor shall incur no further obligations in 
connection with the terminated work and on the date 
set in the notice of termination the Contractor will stop 
Work to the extent specified.  The Contractor shall 
also terminate outstanding orders and subcontracts as 
they relate to the terminated obligations.  The 
Contractor shall settle the liabilities and claims arising 
out of the termination of subcontracts and orders 
connected with the terminated obligations.  The 
Procurement Officer may direct the Contractor to 
assign the Contractor's right, title, and interest under 
terminated orders or subcontracts to the Unified 
Government.  The Contractor must still complete the 
obligation not terminated by the notice of termination 
and may incur obligations as necessary to do so. 

 23.3 RIGHT TO CONSTRUCTION AND 
SUPPLIES - The Procurement Officer may require the 
Contractor to transfer title and deliver to the Unified 
Government in the manner and to the extent directed 
by the Procurement Officer: 

  a. any completed construction; and 

  b. such partially completed construction, 
supplies, materials, parts, tools, dies, jigs, 
fixtures, plans, drawings, information, and 
contract rights (hereinafter called 'Construction 
Material') as the Contractor has specifically 
produced or specially acquired for the 
performance of the terminated obligation(s). 

 The Contractor shall protect and preserve property in 
the possession of the Contractor in which the Unified 
Government has an interest.  If the Procurement 
Officer does not exercise this right, the Contractor 
shall use best efforts to sell such construction, 
supplies, and Construction Materials in accordance 
with the standards of K.S.A. 84-2-706.  This in no way 
implies that the Unified Government has breached the 
Contract Documents by exercise of the Termination 
for Convenience Clause. 

 23.4 COMPENSATION 

  a. The Contractor shall submit a termination 
claim specifying the amounts due because of 
the termination for convenience, together with 
cost or pricing data, submitted to the extent 
required by Section 29-200 (Cost or Pricing 
Data) of the Procurement Code, bearing on such 
claim.  If the Contractor fails to file a 
termination claim within one year from the 
effective date of termination, the Procurement 
Officer may pay the Contractor, if at all, an 
amount set in accordance with Subparagraph (c) 
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of this Paragraph. 

  b. The Procurement Officer and the 
Contractor may agree to a settlement provided 
the Contractor has filed a termination claim 
supported by cost or pricing data submitted as 
required by Section 29-200 (Cost or Pricing 
Data) of the Procurement Code and that the 
settlement does not exceed the total Contract 
Price plus settlement costs reduced by payments 
previously made by the Unified Government, 
the proceeds of any sales of construction, 
supplies, and Construction Materials under 
Paragraph 23.3 of these General Conditions, 
and the Contract Price of the Work not 
terminated. 

  c. Absent complete agreement under 
Subparagraph (b) of this Paragraph, the 
Procurement Officer shall pay the Contractor 
the following amounts, provided payments 
under Subparagraph (b) shall not duplicate 
payments under this Paragraph: 

   i. with respect to all contract Work 
performed prior to the effective date of 
the notice of termination, the total 
(without duplication of any items) of: 

    A. the cost of such Work plus a 
fair and reasonable profit on such 
portion of the Work (such profit 
shall not include anticipatory profit 
or consequential damages) less 
amounts paid or to be paid for 
completed portions of such Work; 
provided, however, that if it 
appears that the Contractor would 
have sustained a loss if the entire 
Work would have been completed, 
no profit shall be allowed or 
included and the amount of 
compensation shall be reduced to 
reflect the anticipated rate of loss; 

    B. costs of settling and paying 
claims arising out of the 
termination of subcontracts or 
orders pursuant to Paragraph 23.2 
of these General Conditions.  
These costs must not include costs 
paid in accordance with 
Subparagraph (c.i.A) of this 
Paragraph; 

    C. the reasonable settlement 
costs of the Contractor including 
accounting, legal, clerical, and 
other expenses reasonably 
necessary for the preparation of 
settlement claims and supporting 
data with respect to the terminated 
obligation(s) and for the 
termination and settlement of 
subcontracts there-under, together 

with reasonable storage, 
transportation, and other costs 
incurred in connection with the 
protection or disposition of 
property allocable to the 
terminated obligations. 

   ii. The total sum to be paid the 
Contractor under this Paragraph shall not 
exceed the total Contract Price plus the 
reasonable settlement costs of the 
Contractor reduced by the amount of any 
sales of construction, supplies, and 
Construction Materials under Paragraph 
23.3 of these General Conditions, and the 
Contract Price of Work not terminated. 

  d. Cost claimed, agreed to, or established 
under Subparagraphs (b) and (c) of this 
Paragraph shall be in accordance with Exhibit 
A, Unified Government Cost Principles. 

24. LIQUIDATED DAMAGES. 

 24.1 When the Contractor fails to complete the Work 
or any portion of the Work within the time or times 
fixed in the Contract Documents, the Contractor shall 
pay to the Unified Government the amount listed in 
the Agreement as Liquidated Damages for each 
calendar day of delay pursuant to the "Termination for 
Default for Non-performance or Delay - Damages for 
Delay - Time Extensions" section.  (Section 18 of the 
General Conditions.) 

25. PAYMENTS FOR WORK PERFORMED IN 
ACCORDANCE WITH THE CONTRACT 
DOCUMENTS. 

 25.1 At least twenty (20) days before each progress 
payment falls due, the Contractor may submit, but not 
more than once a month, to the Engineer/Architect a 
partial payment estimate on a form suitable to the 
Engineer/Architect, filled out and signed by the 
Contractor covering the work performed during the 
period covered by the partial payment estimate and 
supported by such data as the Engineer/Architect may 
reasonably require.  The Engineer/Architect will, 
within ten (10) days after receipt of each partial 
payment estimate, either indicate in writing his 
approval of payment and present the partial payment 
estimate to the Procurement Officer, or return the 
partial payment estimate to the Contractor indicating 
in writing his reasons for refusing to approve payment.  
In the latter case, the Contractor may make the 
necessary corrections and resubmit the partial payment 
estimate.  The Unified Government will, within thirty 
(30) days of presentation to the Procurement Officer of 
an approved partial payment estimate, pay the 
Contractor a progress payment on the basis of the 
approved partial payment estimate.  The Unified 
Government will retain five (5) percent of the amount 
of each payment until final completion and acceptance 
of all work covered by the Contract Documents.  The 
Procurement Officer at any time, however, after fifty 
(50) percent of the work has been completed, if s/he 
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finds that satisfactory progress is being made, may 
reduce retainage on the current and remaining 
estimates.  When the work is substantially complete 
(operational or beneficial occupancy), the retained 
amount may be further reduced to only that amount 
necessary to assure completion. 

 25.2 Prior to Substantial Completion, the Unified 
Government, with the approval of the 
Engineer/Architect, may use any completed or 
substantially completed portions of the work.  Such 
use shall not constitute an acceptance of such portions 
of the work. 

 25.3 Upon completion and acceptance of the work, 
the Engineer/Architect shall issue a certificate attached 
to the final payment request that the Work has been 
accepted by her/him under the conditions of the 
Contract Documents.  The entire balance found to be 
due the Contractor, including the retained percentages, 
but except such sums as may be lawfully retained by 
the Unified Government, shall be paid to the 
Contractor within thirty (30) days of completion and 
acceptance of the work. 

 25.4 The Contractor will indemnify and save the 
Unified Government and the Engineer/Architect, and 
their agents and employees harmless from all claims 
growing out of the lawful demands of Subcontractors, 
laborers, workmen, mechanics, materialmen, and 
furnishers of machinery and parts thereof, equipment, 
tools, and all supplies, incurred in the furtherance of 
the performance of the work.  Prior to final payment 
and prior to any progress payment when so requested 
by the Unified Government, the Contractor shall 
furnish satisfactory evidence that all obligations of the 
nature designated above have been paid, discharged, 
or waived.  If the Contractor fails to do so, the Unified 
Government may, after having notified the Contractor, 
either pay unpaid bills or withhold from the 
Contractor's unpaid compensation a sum of money 
deemed reasonably sufficient to pay any and all such 
lawful claims until satisfactory evidence is furnished 
that all liabilities have been fully discharged 
whereupon payment to the Contractor shall be 
resumed, in accordance with the terms of the Contract 
Documents, but in no event shall the provisions of this 
sentence be construed to impose any obligations upon 
the Unified Government to either the Contractor, his 
surety, or any third party.  In paying any unpaid bills 
of the Contractor, any payment so made by the 
Unified Government shall be considered as a payment 
made under the Contract Documents by the Unified 
Government to the Contractor and the Unified 
Government shall not be liable to the Contractor for 
any such payments made in good faith. 

26. ACCEPTANCE OF FINAL PAYMENT AS 
RELEASE. 

 26.1 The acceptance by the Contractor of final 
payment shall be made and shall operate as a release to 
the Unified Government of all claims and all liability 
to the Contractor, other than claims in stated amounts 

as may be specifically excepted by the Contractor, for 
all things done or furnished in connection with this 
Work and for every act and neglect of the Unified 
Government and others relating to or arising out of 
this Work.  Any payment, however, final or otherwise, 
shall not release the Contractor or his sureties from 
any obligations under the Contract Documents or the 
Performance Bond and Payment Bonds. 

27. INSURANCE. 

 27.1 The Contractor shall purchase and maintain 
during the term of this contract such insurance as will 
protect him and the Unified Government of 
Wyandotte County/Kansas City, Kansas, from claims 
set forth below which may arise out of or result from 
the Contractor's execution of the Work, whether such 
execution be by himself or by any Subcontractor or by 
anyone directly or indirectly employed by any of 
them, or by anyone for whose acts any of them may be 
liable.  The Unified Government of Wyandotte 
County/Kansas City, Kansas, shall be identified as an 
additional insured or provided with an owner's 
protective policy written on an occurrence basis on 
coverage set forth in Section 27.3 of this clause for: 

  a. Claims under workman's compensation 
disability benefit and other similar employee 
benefits; 

  b. Claims for damages because of bodily 
injury, occupational sickness or disease, or 
death of his employees; 

  c. Claims for damages because of bodily 
injury, sickness or disease, or death of any 
person other than his employees; 

  d. Claims for damages insured by usual 
personal injury liability coverage which are 
sustained (1) by any person as a result of an 
offense directly or indirectly related to the 
employment of such person by the Contractor, 
or (2) by any other person; and 

  e. Claims for damages because of injury to 
or destruction of tangible property, including 
loss of use resulting therefrom. 

 27.2 Certificates of insurance acceptable to the 
Unified Government shall be filed with the Unified 
Government within ten (10) days of the Notice of the 
Award.  These Certificates shall contain a provision 
that states, “Should any of the above described 
policies be cancelled before the expiration date 
thereof, notice will be delivered in accordance with the 
policy provisions.”  At the discretion of the Unified 
Government, the Contractor shall file copies of 
endorsed insurance policies with the Unified 
Government prior to commencement of the Work. 

 27.3 The Contractor shall procure and maintain 
Contractor's General Public Liability and Property 
Damage Insurance, including vehicle coverage issued 
to the Contractor and protecting him and the Unified 
Government of Wyandotte County/Kansas City, 
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Kansas, from all claims for personal injury, including 
death, and all claims for destruction of or damage to 
property, arising out of or in connection with any 
operations under the Contract Documents, whether 
such operations be by himself or by any Subcontractor 
under him.  Insurance may be combined Bodily Injury 
and Property Damage Liability but in no event shall 
the limit of liability be less than $500,000 for all 
damages arising out of bodily injury, including death, 
and all property damage sustained by any one person 
in any one accident, and $500,000 aggregate for any 
such damage sustained by two or more persons in any 
one accident. 

 27.4 The Contractor shall acquire and maintain, if 
applicable, Fire and Extended Coverage Insurance 
upon the Project to the full insurable value thereof for 
the benefit of the Unified Government, the Contractor, 
and Subcontractors as their interest may appear.  This 
provision shall in no way release the Contractor's 
surety from obligations under the Contract Documents 
to fully complete the Project. 

 27.5 The Contractor shall procure and maintain at his 
own expense, during the Contract Time, in accordance 
with the laws of the State of Kansas, Worker's 
Compensation Insurance, including occupational 
disease provisions, for all of its employees at the site 
of the Project, and in case any Work is sublet, the 
Contractor shall require such Subcontractor similarly 
to provide Worker's Compensation Insurance, 
including occupational disease provisions for all of the 
latter's employees unless such employees are covered 
by the protection afforded by the Contractor.  In case 
any class of employees engaged in hazardous Work 
under these Contract Documents at the site of the 
Project is not protected under Worker's Compensation 
statute, the Contractor shall provide, and shall cause 
each Subcontractor to provide adequate and suitable 
insurance for the protection of his employees not 
otherwise protected. 

 27.6 The Contractor shall secure, if applicable, "All 
Risk" type Builder's Risk Insurance for Work to be 
performed.  Unless specifically authorized by the 
Unified Government, the amount of such insurance 
shall not be less than the Contract price totaled in the 
Bid.  The policy shall cover not less than the losses 
due to fire, explosion, hail, lightning, vandalism, 
malicious mischief, wind, collapse, riot, aircraft, and 
smoke during the Contract Time, and until the Work is 
accepted by the Owner.  The policy shall name as the 
insured the Contractor and the Unified Government of 
Wyandotte County/Kansas City, Kansas. 

 27.7 The Contractor, in addition to all other 
insurance requirements herein, shall procure and 
maintain insurance in the type and amount as may be 
required in any license, permit, or agreement obtained 
for the Project and which is necessary to complete the 
Work (i.e., Highway Permit, Railroad Crossing 
Agreement, Corps of Engineers Permit) regardless of 
who secured the license, permit, or agreement. 

28. CONTRACT SECURITY. 

 28.1 Where the contract is in excess of $50,000.00, 
the Contractor shall furnish the Unified Government 
with a Performance Bond in the amount of 100% of 
the Contract Price. Where the contract is in excess of 
$50,000.00, the Contractor shall furnish the Unified 
Government with a Labor and Material Payment Bond 
in the amount of 100% of the Contract Price. Bonds 
shall be delivered within ten (10) days of receipt of 
Notice of Award.  The Performance Bond shall be 
conditioned upon the performance by the Contractor 
of all undertakings, covenants, terms, conditions, and 
agreement of the contract documents.  The Payment 
Bond shall be conditioned upon the prompt payment 
by the Contractor to all persons supplying labor and 
Materials in the prosecution of the Work provided by 
the Contract Documents and shall comply with the 
requirements of K.S.A. 60-1111 including, but not 
limited to the requirement that it be filed with the 
Clerk of the Wyandotte County District Court.  All 
bonds shall contain all terms and conditions contained 
in the provided bond form in the Contract Documents 
and shall be executed by a surety company authorized 
to do business in the State of Kansas.  Attorneys-in-
fact who sign bonds must file with each bond a 
certified and effective dated copy of the power of 
attorney form. 

 28.2 The expense of these bonds shall be borne by 
the Contractor.  If at any time a surety on any such 
Bond is declared bankrupt or loses its right to do 
business in the State of Kansas, the contractor shall 
within ten (10) days substitute an acceptable Bond (or 
Bonds) in such form and sum and signed by such other 
surety or sureties as may be satisfactory to the Unified 
Government.  The premiums on such Bond shall be 
paid by the Contractor.  No further payments shall be 
deemed due nor shall be made until the new surety or 
sureties shall have furnished an acceptable bond to the 
Unified Government. 

29. ASSIGNMENTS. 

 29.1 Neither the Contractor nor the Unified 
Government shall sell, transfer, assign, or otherwise 
dispose of any rights or obligation created by the 
Contract Documents or any portion thereof, or of his 
right, title, or interest therein, or his obligations 
thereunder, without written consent of the other party. 

30. INDEMNIFICATION. 

 30.1 The Contractor will indemnify and hold 
harmless the Unified Government and the 
Engineer/Architect and their agents and employees 
from and against all claims, damages, losses, and 
expenses, including attorney's fees, arising out of or 
resulting from the performance of the Work, provided 
that any such claim, damage, loss, or expense is 
attributable to bodily injury, sickness, disease, or 
death, or to injury to or destruction of tangible 
property including the loss of use resulting therefrom; 
and is caused in whole or in part by any negligent or 
willful act or omission of the Contractor, 
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Subcontractors, anyone directly or indirectly 
employed by any of them, or anyone for whose acts 
any of them may be liable. 

 30.2 In any and all claims against the Unified 
Government and the Engineer/Architect, or their 
agents and employees, by any employee of the 
Contractor, any Subcontractor, anyone directly or 
indirectly employed by any of them, or anyone for 
whose acts any of them may be liable, the 
indemnification obligation shall not be limited in any 
way by any limitation on the amount or type of 
damages, compensation, or benefits payable by or for 
the Contractor or any Subcontractor under Workmen's 
Compensation acts, disability benefit acts, or other 
employee benefits acts. 

 30.3 The obligation of the Contractor under this 
paragraph shall not extend to the liability of the 
Engineer/Architect, his agents or employees arising 
out of the preparation or approval of maps, Drawings, 
opinions, reports, surveys, Change Orders, designs or 
Specifications. 

 30.4 The Contractor will be held strictly to the intent 
of the Contract Documents in regard to the quality of 
Materials, workmanship, and execution of the Work.  
Inspections may be made at the factory or fabrication 
plant of the source of Material supply. 

31. SEPARATE CONTRACTS AND RIGHT TO 
ENTER TO PERFORM WORK. 

 31.1 The Unified Government may perform 
additional Work related to the Project by itself, or it 
may execute other Contract Documents containing 
provisions similar to these.  The Contractor shall 
afford the Unified Government and other Contractors 
reasonable opportunity for the introduction and storage 
of their Materials and the execution of their Work, and 
shall properly connect and coordinate its Work with 
theirs.  If the proper execution or results of any part of 
the Contractor's Work depends upon the Work of the 
Unified Government or any other Contractor, the 
Contractor shall inspect and promptly report to the 
Engineer/Architect any defects in such Work that 
render it unsuitable for such proper execution and 
results. 

 31.2 The Unified Government's right to perform 
work and enter other contracts shall not be construed 
as relieving the Contractor of the sole responsibility 
for the care and protection of the Work, or the 
restoration of any damaged Work, except such as may 
be caused by agents or employees of the Unified 
Government or by other Contractors. 

 31.3 If the performance of additional Work by other 
Contractors or the Unified Government is not noted in 
the Contract Documents prior to the execution of the 
Contract Documents, written notice thereof shall be 
given to the Contractor prior to starting any such 
additional Work.  If the Contractor believes that the 
performance of such additional Work by the Unified 
Government or other Contractors involves him in 

additional expense or entitles him to an extension of 
the Contract Time, he may make a claim therefor as 
provided in the Section entitled "Changes" (Section 13 
of the General Conditions). 

32. SUBCONTRACTING. 

 32.1 The Contractor may utilize the services of 
specialty Subcontractors on those parts of the Work 
which, under normal contracting practices, are 
performed by specialty Subcontractors. 

 32.2 The Contractor shall not award subcontracts 
which total more than fifty (50) percent of the 
Contract Price, without prior written approval of the 
Unified Government. 

 32.3 Prior to the execution and delivery of the 
Contract Documents, the successful Bidder will 
submit to the Engineer/Architect for Unified 
Government's acceptance an updated list of the names 
of Subcontractors and Suppliers proposed for those 
portions of the Work and designating which Work 
each is to perform.  For the purpose of reporting 
supplier participation, a reportable supplier is one who 
provides directly to the general contractor (first tier 
supplier).  The general contractor is not required to 
report first tier supplier participation if the total 
purchases from the first tier supplier is less than 
$2,500.00.  The Affidavit of Intended Utilization has 
been provided to facilitate this requirement.  Failure to 
submit this form may be interpreted as non-
responsiveness and will be grounds for rejection of 
bids.   Upon contract completion, any changes in the 
list of subcontractors or suppliers used or payment 
amount must be submitted to Purchasing before final 
payment will be made. 

 32.4 Twenty-five (25) days prior to initiation of 
Work by any Subcontractor and Suppliers the 
Contractor shall submit such Subcontractor's name to 
the Engineer/Architect for the Unified Government's 
approval.  Ten (10) days prior to initiation of Work by 
such Subcontractor or Supplier, the Engineer/Architect 
shall notify the successful Bidder in writing if either 
the Unified Government or Engineer/Architect, after 
due investigation, has reasonable objection to any 
Subcontractor or Supplier on such list.  The failure of 
the Unified Government or the Engineer/Architect to 
make objection to Subcontractor or Supplier shall 
constitute an acceptance of such Subcontractor or 
Supplier, but shall not constitute a waiver of any right 
of the Unified Government or the Engineer/Architect 
to reject defective Work, Material, or Equipment not 
in conformance with the requirements of the Contract 
Documents. 

 32.5 The Contractor will not make any substitution 
for any Subcontractor or Supplier who has been 
accepted by the Unified Government 
Engineer/Architect, unless the Engineer/Architect 
approves such a change in writing.  The Contractor 
Utilization Plan may be used to facilitate this 
requirement.  The failure of the Unified Government 
or the Engineer/Architect to make objection to 
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Subcontractors or Suppliers shall constitute an 
acceptance of such Subcontractor or Supplier, but shall 
not constitute a waiver of any right of the Unified 
Government or the Engineer/Architect to reject 
defective Work, Material, or Equipment not in 
conformance with the requirements of the Contract 
Documents.  

 32.6 The Contractor shall be fully responsible to the 
Unified Government for the acts and omissions of his 
Subcontractors, and of persons either directly or 
indirectly employed by them, as he is for the acts and 
omissions of persons directly employed by him. 

 32.7 The Contractor shall cause appropriate 
provisions to be inserted in all subcontracts relative to 
the Work to bind Subcontractors to the Contractor by 
the terms of the Contract Documents insofar as 
applicable to the Work of Subcontractor and to give 
the Contractor the same power as regards terminating 
any subcontract that the Unified Government may 
exercise over the Contractor under any provisions of 
the Contract Documents. 

 32.8 Nothing contained in these Contract Documents 
shall create any contractual relationship between any 
Subcontractor and the Unified Government. 

33. ENGINEER/ARCHITECT'S AUTHORITY. 

 33.1 The Engineer/Architect shall act as the Unified 
Government's representative during the construction 
period.  S/he shall decide questions which may arise as 
to quality and acceptability of Materials furnished and 
Work performed.  S/he shall interpret the intent of the 
Contract Documents in a fair and unbiased manner 
and shall not be held liable for the result of any 
interpretation or decision rendered in good faith. 

 33.2 The Engineer/Architect shall not and will not be 
responsible for the Contractor's construction means, 
controls, techniques, sequences, procedures, or safety.  
Except the Engineer/Architect may direct the 
sequencing, phasing, and date of performance of the 
work and may change the location and quantities of 
the work as necessary to meet the following 
objectives: 

a. To ensure the completion of priority 
elements of the project within the funds 
available; 

b. To ensure the least practicable 
inconvenience to the public; 

c. To ensure the compliance with weather 
and seasonal limitations;  

d. To ensure the timely completion of field 
quality control testing and visual inspections;  

e. To ensure the coordination of work of 
other contractors, utilities or Unified 
Government crews in the best interest of the 
Unified Government. 

 No additional payment shall be made for delays 

arising from changes to sequence, phasing, or date of 
performance that could be reasonably anticipated from the 
nature, location, and time of year of the work. 

 33.3 The Engineer/Architect shall promptly make 
decisions relative to interpretation of the Contract 
Documents. 

 33.4 The Engineer/Architect may make visits to the 
site and determine if the Work is proceeding in 
accordance with the Contract Documents.  

34. PROJECT REPRESENTATIVE. 

 The Engineer/Architect may provide one or more full 
time Project Representatives to assist the 
Engineer/Architect in carrying out his responsibilities 
at the site.  The duties, responsibilities, and limitations 
of any such Project Representative shall be as follows: 

 34.1 Liaison 

  a. Serve as the Engineer/Architect's liaison 
with the Contractor working principally through 
the Contractor's superintendent. 

  b. Cooperate with the Contractor in its 
dealings with the various local agencies having 
jurisdiction over the Project in order to 
complete service connections to public utilities 
and facilities. 

  c. Assist the Engineer/Architect in 
obtaining from the Unified Government 
additional details or information, when required 
at the job site for proper execution of the Work. 

 34.2 Review of Work 

  a. Conduct on-site observations of the Work 
in progress for the Engineer/Architect as a basis 
for determining that the project is proceeding in 
accordance with the Contract Documents, and 
report to the Engineer/Architect whenever s/he 
believes that the Work should be stopped to 
insure that the completed Project will comply 
with the requirements of the Contract 
Documents. 

  b. Verify that tests, including equipment 
and systems start up, which are required by the 
Contract Documents are conducted and that the 
Contractor maintains adequate records thereof; 
observe, record, and report to the 
Engineer/Architect appropriate details relative 
to the test procedures and start ups. 

  c. Accompany visiting inspectors 
representing public or other agencies having 
jurisdiction over the Project, record the outcome 
of these inspections, and report to the 
Engineer/Architect. 

 34.3 Interpretation of Contract Documents 

  a. Transmit to the Contractor the 
Engineer/Architect's interpretations of the 
Contract Documents. 
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 34.4 Records 

  a. Maintain at the job site orderly files for 
correspondence, reports of job conferences, 
shop drawings and other submissions, 
reproductions of original Contract Documents 
including all Addenda, Change Orders, and 
additional Drawings issued subsequent to the 
award of the contract, the Engineer/Architect's 
interpretations of the Contract Documents, 
progress reports, and other project related 
documents. 

  b. Keep a diary or log book, recording hours 
on the job site, weather conditions, list of 
visiting officials, daily activities, decisions, 
observations in general, and specific 
observations in more detail as in the cases of 
observing test procedures. 

  c. Maintain a set of Drawings on which 
authorized changes are noted and deliver such 
Drawings to the Engineer/Architect at the 
completion of the project. 

 34.5 Guarantees, Certificates, Maintenance 
Operation Manuals  

  a. During the course of the Work, assemble 
guarantees, certificates, maintenance operation 
manuals, and other required data furnished by 
the Contractor and upon acceptance of the 
Project, deliver these documents to the 
Engineer/Architect for her/his review and 
forwarding to the Unified Government. 

 34.6 Completion  

  a. Prior to review for completion, submit to 
the Contractor a list of observed items requiring 
correction. 

  b. Conduct final review in the company of 
the Engineer/Architect and the Unified 
Government and prepare a final list of items to 
be corrected. 

  c. Verify that all items on final list have 
been corrected and make recommendations to 
the Engineer/Architect concerning acceptance. 

 34.7 Limitation of Authority - Except upon written 
instructions of the Engineer/Architect, the Project 
Representative: 

 a. Shall not authorize any deviation from the 
Contract Documents. 

 b. Shall not undertake any of the responsibilities of 
the Contractor, the Subcontractors, or the 
Contractor's Superintendent. 

  c. Shall not expedite the Work for the 
Contractor. 

  d. Shall not advise on or issue directions 
relative to any aspect of the means, methods, 
techniques, sequences, or procedures of 

construction unless such is specifically called 
for in the Contract Documents. 

  e. Shall not authorize the Unified 
Government to occupy the Project in whole or 
in part. 

35. LAND AND RIGHTS-OF-WAY. 

 35.1 Prior to issuance of Notice to Proceed, the 
Unified Government will have obtained all land and 
rights-of-way necessary for carrying out and for the 
completion of the Work to be performed pursuant to 
the Contract Documents, unless otherwise set forth in 
the Special Conditions or by Change Order. 

 35.2 The Unified Government shall provide to the 
Contractor written information which delineates and 
describes the land owned and rights-of-way acquired 
and any special requirements contained therein.  
(Shown on the drawings and/or in the Special 
Conditions.) 

 35.3 The Contractor shall provide at his own expense 
and without liability to the Unified Government any 
additional land and access thereto that the Contractor 
may desire for temporary construction facilities, for 
storage of Materials or for additional working area. 

36. PERMITS AND LICENSES. 

 36.1 Permits and licenses of a temporary nature 
necessary for the prosecution of the Work shall be 
secured and paid for by the Contractor unless 
otherwise stated in the Special Conditions.  The 
Contractor shall comply with all requirements, furnish 
required bonds, carry required insurance, pay all 
inspection fees and comply otherwise with all 
requirements of all permits and licenses regardless of 
whom obtained same.  Copies of permits and licenses 
obtained by others, if not included in the Contract 
Documents, are available at the Engineer/Architect's 
office during regular business hours.  The Contractor 
shall give all notices and comply with all laws, 
ordinances, rules, and regulations bearing on the 
conduct of the Work as drawn and specified. 

 36.2 If the Contractor observes that the Contract 
Documents are at variance with other requirements, 
the Contractor shall promptly notify the 
Engineer/Architect in writing, and any necessary 
changes shall be adjusted in accordance with the 
Section entitled "Changes" (Section 13 of the General 
Conditions). 

37. GUARANTY. 

 37.1 The Contractor shall guarantee all Materials and 
Equipment furnished and Work performed.  
Furthermore, commencing on the Date the Unified 
Government accepts all Work, the Contractor also 
warrants and guarantees for a minimum of one year or 
such longer period as may be established for specific 
products or installations by the technical provisions 
that the accepted Work is free from all defects due to 
faulty Materials, Equipment, or workmanship, and the 
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Contractor shall promptly make corrections as may be 
necessary by reason of such defects and the repairs of 
any damage to other parts of the Work, including 
damage to adjacent existing improvements, utilities, 
pavement, and so forth, resulting from such defects.  
All Materials, Equipment, or Work incorporated in 
correcting such defects shall also be warranted and 
guaranteed to conform with the Contract Documents 
for the applicable guarantee period in the 
Supplemental General Conditions. 

 37.2 The Unified Government will give Written 
Notice to the Contractor of observed defects with 
reasonable promptness.  If for any reason the 
Contractor shall fail to make any such repairs or 
adjustments, including other Work that may be made 
necessary by such defects, within twenty (20) days 
after date such notice is served upon the Contractor, 
the Unified Government will have the right and 
authority to correct or cause the correction of the 
defects, including that which may be made necessary 
by said defects, and charge the Contractor for all costs 
thereby incurred.  The Performance Bond shall remain 
in full force and effect through the guarantee period. 

38. DISPUTES. 

 38.1 All controversies between the Unified 
Government and the Contractor which arise under, or 
are by virtue of these Contract Documents and which 
are not resolved by mutual agreement, shall be decided 
by the Procurement Officer in writing, within thirty 
(30) days after a written request by the Contractor for 
a final decision concerning the controversy; provided, 
however, that if the Procurement Officer does not 
issue a written decision within 30 days after written 
request for a final decision, or within such longer 
period as may be agreed upon by the parties, then the 
Contractor may proceed as if an adverse decision had 
been received. 

 38.2 The Procurement Officer shall immediately 
furnish a copy of the decision to the Contractor, by 
certified mail, return receipt requested, or by any other 
method that provides evidence of receipt. 

 38.3 Any such decision shall be final and conclusive, 
unless fraudulent, or the Contractor brings an action 
seeking judicial review of the decision in the 
Wyandotte County District Court. 

 38.4 The Contractor shall comply with any decision 
of the Procurement Officer and proceed diligently with 
performance of the Work pending final resolution by 
the Wyandotte County District Court of any 
controversy arising under, or by virtue of these 
Contract Documents, except where there has been a 
material breach of the Contract Documents by the 
Unified Government, provided, however, that in any 
event the Contractor shall proceed diligently with the 
performance of the Work where the Purchasing 
Director or head of a Purchasing Agency has made a 
written determination that continuation of Work under 
the Contract Documents is essential to the public 
health and safety. 

39. TAXES. 

 39.1 Sales and compensating tax exemption 
certificate number will be provided by the Unified 
Government to the Contractor as set forth in K.S.A. 
79-3606 (d) and (e), as may be amended. 

 39.2 If for any reason the exemption certificate 
number is not furnished the Contractor, the Unified 
Government will, upon Written Notice from the 
Contractor, execute a Change Order to compensate the 
Contractor for such sales and compensating taxes 
which would otherwise be legally exempted by said 
certificate number.  (Section 13 of the General 
Conditions).  Any adjustment in Contract Price made 
pursuant to this Section shall be determined in 
accordance with the Price Adjustment Section of these 
Contract Documents (Section 14 of the General 
Conditions). 

40. PROCESS AGENT. 

 40.1 If the Contractor is an individual, partnership, or 
unincorporated association, and if said Contractor is 
not a resident of the State of Kansas, said Contractor 
shall appoint in writing as such Contractor's agent, a 
resident of the County of Wyandotte, Kansas, as 
required by K.S.A. 16-113, as amended.  Process for 
the Contractor may be served on such agent in any 
civil action which arises out of the Contract 
Documents.  The appointment of such agent shall be 
filed with the Clerk of the District Court of Wyandotte 
County, Kansas.  Any Contractor required hereunder 
to appoint such an agent shall not receive public 
moneys pursuant to the Contract Documents until the 
appointment has been made and filed. 

41. SATURDAY, SUNDAY, HOLIDAY. AND NIGHT 
WORK. 

 41.1 No Work shall be done on Saturday, Sunday, 
Unified Government designated holidays, or at night, 
without the written approval or permission of the 
Engineer/Architect in each case, except such Work as 
may be necessary for the proper care, maintenance, 
and protection of Work already done or of Equipment 
and public property covered by the Contract 
Documents.  Approval of the Engineer/Architect shall 
be sought at least forty-eight (48) hours in advance of 
such Work whenever practicable. 

42. PUBLIC CONVENIENCE AND SAFETY. 

 42.1 The Contractor shall at all times so conduct its 
Work as to insure the least practicable obstruction to 
traffic.  The convenience of the general public and the 
residents along the Project, and the protection of 
persons and property are of prime importance and 
shall be provided for by the Contractor in an adequate 
and satisfactory manner.  When it is necessary for 
residents living along the Project to use a portion of 
road in the Project area, the Contractor shall maintain 
within the limits of these specifications, that portion of 
the road in a suitable condition for pedestrian and 
vehicular travel. 
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 42.2 The Contractor shall be responsible for all 
traffic control devices necessary at the Project site, 
including installation, maintenance, and removal of 
such devices.  All traffic control devices supplied by 
the Contractor shall comply with the standards of the 
Manual on Uniform Traffic Control Devices, the most 
current edition, and the Traffic Control Devices 
Handbook and amendments thereto.  The Contractor 
shall submit a written plan for traffic control during 
the Project to the Traffic Regulations Division of the 
Public Works Department for approval prior to the 
commencement of the Project. 

 42.3 The Contractor shall contact the Traffic 
Regulations Division of the Public Works Department 
prior to any street closure or traffic restriction.  The 
Contractor shall be responsible for notification of the 
police and fire departments in emergency traffic 
restriction situations. 

43. PRE-CONSTRUCTION CONFERENCE. 

 43.1 Following execution of the Agreement between 
the Unified Government and the Contractor, but prior 
to the date established in the Notice to Proceed for 
commencement of the Work, a pre-construction 
conference shall be held at a date, time, and place 
mutually acceptable to both parties to the Agreement 
unless otherwise waived by the Engineer/Architect.  
The conduct of the pre-construction conference is the 
responsibility of the Engineer/Architect and the prime 
purpose of the pre-construction conference will be to 
review the terms and conditions of the Contract 
Documents.  Persons present at the pre-construction 
conference shall be determined by the Procurement 
Officer. 

44. INTERRUPTION OF SERVICE. 

 44.1 When making preparations for making 
correction of the existing system or other work which 
will interrupt service to the utility users, the Contractor 
shall notify the affected users, stating the approximate 
time and duration of interruption of service.  The 
Contractor shall notify the Unified Government 
authorities and the affected utility companies of any 
necessary interruption of service and shall limit such 
interruption to the duration mutually agreeable to all 
parties. 

45. UTILITIES. 

 45.1 Location, size, material, and depth shown on the 
drawing for existing utilities are based on information 
furnished by the utility companies from their records.  
Actual field locations have not been established by the 
Unified Government or Engineer/Architect.  The 
Contractor shall investigate and verify plan locations 
and elevation of underground utilities in the field 
before commencing Work.  Should it become 
necessary to temporarily move, shift, or relocate utility 
lines for the construction of this Project, the Work 
shall be arranged and paid for by the Contractor.  
Should it become necessary to permanently relocate 
utility lines to allow room for construction of said lines 

they shall be moved at no cost to the Contractor unless 
otherwise specified in the Special Conditions.  The 
Contractor shall protect all railroad trackage, ties, 
ballast, utilities, and structures encountered on or  
adjacent to the  line of  Work;  damage  to these  
facilities caused  by  the Contractor's Work shall be 
made good to the owner thereof by the Contractor 
without incurring any liabilities to the Unified 
Government or Engineer/Architect. 

46. ADDITIONAL COPIES OF PLANS AND 
SPECIFICATIONS. 

 46.1 The Unified Government will furnish the 
Contractor up to 4 sets of Plans and Specifications 
exclusive of those obtained for bidding.  Additional 
sets will be furnished, upon request, at the cost of 
reproduction. 

47. WORK ON RAILROAD AND HIGHWAY 
RIGHTS-OF-WAY. 

 47.1 Installation of casing pipe, pipelines, and 
appurtenances along or across railroad and highway 
rights-of-way, shall be made in strict accordance with 
the instructions and regulations of the 
respective railroad company, the Kansas Department 
of Transportation, and the Kansas Turnpike Authority.  
The cost of railroad, Kansas Department of 
Transportation, or Kansas Turnpike Authority 
inspectors and flagmen shall be borne by the 
Contractor.  Performance Bonds and special insurance 
coverage required by the railroad, the Kansas 
Department of Transportation, and/or the Kansas 
Turnpike Authority shall be furnished by the 
Contractor at no additional cost to the Unified 
Government. 

48. RECORDS. 

 48.1 The Contractor shall maintain one record copy 
of all Contract Documents at the site, in good order 
and annotated to show all changes made during the 
Work, including the location, size, and type of 
exposed improvements and the limits of 
incompressible soils (rock, shale, etc.).  These records 
shall be available to the Engineer/Architect during 
progress of the Work and shall be delivered to the 
Engineer/Architect upon completion of the Project. 

49. HISTORICAL OR ARCHAEOLOGICAL 
DEPOSITS. 

 49.1 If during the course of construction evidence of 
deposits of historical or archaeological interest is 
found, the Contractor shall cease operations affecting 
the find and shall notify the Unified Government who 
shall notify the Executive Director, Kansas Historical 
Society.  No further disturbance of the deposits shall 
ensue until the Contractor has been notified by the 
Unified Government that he may proceed.  The 
Unified Government will issue a Notice to Proceed 
only after the State official has surveyed the find and 
made a determination of value and effect and 
submitted such determination to the Unified 
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Government.  Compensation to the Contractor, if any, 
for lost time or changes in construction to avoid the 
find shall be determined in accordance with the Price 
Adjustment Section.  (Section 14 of General 
Conditions.) 

50. FORTY (40) HOUR WEEK PROVISION. 

 50.1 Laborers, workmen or mechanics in the employ 
of the Contractor, Subcontractors or other persons 
doing or contracting to do the whole or a part of the 
work contemplated and described in these contract 
documents shall be paid wages at a rate not less than 
one and one-half times the basic rate of pay for all 
hours worked in excess of forty (40) hours in any 
workweek.  The basic rate of pay shall not be less than 
the prevailing rate per hour, as provided elsewhere in 
these general conditions.  A violation of this condition 
shall be a violation of that section of the Code 
Ordinances of the Unified Government of Wyandotte 
County/Kansas City, Kansas, that pertains to a forty 
(40) hour work week and shall be dealt with as 
provided for therein. 

51. INTEREST PAYABLE ON CLAIMS. 

 51.1 Pursuant to Section 29-480 (Interest) of the 
Procurement Code, interest on amounts ultimately 
determined to be due to the Contractor shall be 
payable at the statutory rate applicable to judgments 
from the date the claim arose through the date of 
decisions or judgment, whichever is later. 

52. MULTIPLE AWARDS. 

 52.1 The Unified Government reserves the right to 
make a multiple award when circumstances so require.  
Further, subsequent to award, the Unified Government 
reserves the right to take separate bids if particular 
quantity requirements arise which exceed its normal 
requirement or amount specified in the Contract 
Documents, or if the Procurement Officer determines 
that quantities available under the Contract Documents 
will not meet a nonrecurring special need of the 
Unified Government.  The Unified Government also 
reserves the right to procure internally. 

53. INACCURATE PRICING DATA. 

 53.1 These Contract Documents may require 
submission by the Contractor of current cost or pricing 
data in accordance with Section 29-200 of the 
Procurement Code.  Such data will be required to be 
certified by the Contractor.  Should the data certified 
by the Contractor subsequently found to have been 
inaccurate, incomplete, or noncurrent the Unified 
Government shall be entitled to an adjustment of the 
Contract Price, to exclude any significant sum by 
which the price was decreased because of the defective 
data.  The price adjustment shall be done in 
accordance with Section 14 of these General 
Conditions. 

54. PREVAILING WAGE RATE. 

 54.1 All construction projects in excess of $15,000 

shall be subject to the following provisions: 

  a. The Contractor and Subcontractors shall 
define the jobs of workmen, laborers, and 
craftsmen engaged in construction activities on 
this project by classifications listed in the 
United States Department of Labor General 
Wage Decision for Wyandotte County, Kansas.  
The Contractor and Subcontractors shall pay 
employees performing work on the job site at a 
rate not less than the current prevailing per diem 
wage rate applicable to each job classification, 
except as modified in 54.1 (b). 

  b. Apprentices and trainees registered in 
training programs approved by the Department 
of Labor, may be paid less, but not less than 
seventy percent (70%) of the applicable rate.  
Training certificate must accompany the weekly 
payroll reports. 

  c. Contractor shall submit weekly reports 
evidencing compliance.  Each report shall be 
submitted no more than seven (7) days after the 
pay date which it documents; the reports shall 
be on a form approved by the Unified 
Government.  No payments will be made unless 
weekly reports are current and approved by the 
Unified Government Construction Compliance 
Officer.   

 d. Unified Government Construction Compliance 
Officer will be contacting and interviewing all 
employees on the job site to assure compliance. 

 54.2 The prevailing per diem wage rate is the 
required wages and fringe benefits on federal and 
federally assisted construction projects as determined 
by the United State Department of Labor in the 
General Wage Decision for Wyandotte County, 
Kansas which is current and effective ten days prior to 
the bid date.  Bidders may rely on the wage decision or 
modification distributed at the pre-bid conference. 

55. REMOVAL OF EMPLOYEES. 

 55.1 All Work under these Contract Documents shall 
be performed in a skillful and workmanlike manner.  
The Engineer/Architect may, in writing, require 
Contractor to remove from the Work any employee or 
supervisory personnel the Engineer/Architect deems 
incompetent or otherwise objectionable. 

56.  NONDISCRIMINATION IN EMPLOYMENT.  
PROVISIONS MANDATED BY LOCAL, STATE 
AND FEDERAL GOVERNMENTS. 

 During the Performance of this contract, the Contractor 
agrees as follows: 

 56.1 The Contractor will not discriminate against any 
employee or applicant for employment because of 
race, religion, color, sex, age, disability, sexual 
orientation, gender identity, national origin or 
ancestry.  The Contractor will take affirmative action 
to ensure that applicants are employed, and that 
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employees are treated during employment, without 
regard to their race, religion, color, sex, age, disability, 
sexual orientation, gender identity, national origin or 
ancestry.  Such action shall include, but not be limited, 
to the following:  employment, upgrading, demotion, 
or transfer; recruitment or recruitment advertising: 
layoff or termination; rates of pay or other forms of 
compensation; and selection for training, including 
apprenticeship.  The Contractor agrees to post in 
conspicuous places, available to employees and 
applicants for employment, notices to be provided by 
the Unified Government setting forth the provisions of 
this non-discrimination clause. 

 56.2 The Contractor will, in all solicitations or 
advertisements for employees placed by or on behalf 
of the Contractor, state that all qualified applicants will 
receive consideration for employment without regard 
to race, religion, color, sex, age, disability, sexual 
orientation, gender identity, national origin or 
ancestry. 

 56.3 The Contractor will cause the foregoing 
provisions to be inserted in all subcontracts for any 
work covered by this Agreement so that such 
provisions shall not apply to contracts or subcontracts 
for standard commercial supplies or raw materials. 

 56.4 The Contractor shall assure that it and all 
subcontractors will implement the certificate of 
compliance in connection with this Agreement. 

 56.5 It the Contractor shall fail, refuse, or neglect to 
comply with the terms of these contractual conditions, 
such failure shall be deemed a total breech of the 
Agreement and such Agreement may be terminated, 
canceled, or suspended, in whole or in part, and the 
Contractor may be declared ineligible for any further 
Unified Government contract for a period of up to one 
year.  Provided that if an Agreement is terminated, 
canceled, or suspended for failure to comply with this 
section, the Contractor shall have no claims for 
damages against the Unified Government on account 
of such termination, cancellation, or suspension or 
declaration of ineligibility. 

 56.6 The Contractor shall assure that it is in 
compliance with and shall maintain sufficient records 
to document that, under all aspects of this Agreement, 
it has acted in a manner which is in full compliance 
with all applicable sections of the Equal Employment 
section of this contract and the following, as 
applicable: Title VI of the Civil Rights Act of 1964 (as 
amended) (42 USCS § 2000d et seq.); Title VII of the 
Civil Rights Act of 1964 (42 USCS §§ 2000e et seq.); 
Title VIII of the Civil Rights Act of 1968 (42 USCS § 
3601 et seq.); the Americans with Disabilities Act of 
1990 (42 U.S.C. § 12101, and amendments thereto); 
the Kansas Acts Against Discrimination (KSA § 44-
1001 et seq., and amendments thereto); Article XI of 
the Unified Government Procurement Code and 
Regulations, and amendments thereto; and Sections 
18-137 through 18-139 of the Unified Government 
Code of Ordinances, and amendments thereto.  Such 

records shall at all times remain open to inspection by 
an individual designated by the Unified Government 
for such purpose. 

 56.7 The Contractor and the Unified Government, in 
carrying out this Agreement, shall also comply with all 
other applicable existing federal, state, and local laws 
relative to equal opportunity and nondiscrimination, 
all of which are incorporated by reference and made 
part of this Agreement. 

 56.8 The Contractor will be required to conform to 
Equal Employment Opportunity and Affirmative 
Action requirements prior to the execution of this 
Agreement. 

57. REVISIONS TO STANDARD GENERAL 
CONDITIONS. 

 57.1 Modifications to these General Conditions, if 
any, are made in the Supplemental Conditions.  The 
Supplemental Conditions may contain additional 
conditions that are not modifications of a General 
Condition. 
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EXHIBIT A – UNIFIED GOVERNMENT COST PRINCIPLES 

Section 101.01 – Applicability of Cost Principles. 

  (1) Application. 

   (a) The cost principles and procedures contained in this Exhibit shall be used 

to determine the allowability of incurred costs for the purpose of 

reimbursing costs under contract provisions which provide for the 

reimbursement of costs, provided that any deviation from these cost 

principles may be made as provided in Section 101.10, Authority to 

Deviate from Cost Principles, below. 

   (b) The cost principles and procedures set forth in this Exhibit may be used as 

guidance in: 

    (i) the establishment of contract cost estimates and prices under 

contracts awarded on the basis on competitive sealed proposals 

where the award may not be based on adequate price competition; 

sole source procurement; competitive selection procedures; and 

architect, engineer, real estate appraisal, and land surveying services; 

       (ii) the establishment of price adjustments for contract changes including 

contracts that have been let on the basis of competitive sealed 

bidding or otherwise based on adequate price competition; 

       (iii) the pricing of termination for convenience settlements; and 

       (iv) any other situation in which cost analysis is used. Cost analysis is the 

evaluation of cost data for the purpose of arriving at costs actually 

incurred or estimates of costs to be incurred, prices to be paid, and 

costs to be reimbursed. 

  (2) Limitation.  These cost principles regulations are not applicable to: 

   (a) the establishment of prices under contracts awarded on the basis of 

competitive sealed bidding or otherwise based on adequate price 

competition rather than the analysis of individual, specified cost elements, 



 

except that this Exhibit does apply to the establishment of adjustments of 

price for changes made to such contracts; 

   (b) prices which are fixed by law or regulation; and 

   (c) prices which are based on established catalogue prices as defined in 

Section 29-1 of the Unified Government Procurement Code or established 

market prices. 

Section 101.02 – Allowable Costs. 
  (1) General.  Any contract cost proposed for estimating purposes or invoiced for cost-

reimbursement purposes shall be allowable to the extent provided in the contract and, if inconsistent 

with these cost principles, approved as a deviation under Section 101.10, Authority to Deviate from 

Cost Principles, below.  The contract shall provide that the total allowable cost of a contract is the 

sum of the allowable direct costs actually incurred in the performance of the contract in accordance 

with its terms, plus the properly allocable portion of the allowable indirect costs, less any applicable 

credits (such as discounts, rebates, refunds, and property disposal income). 

  (2) Accounting Consistency.  All costs shall be accounted for in accordance with 

generally accepted accounting principles and in a manner that is consistent with the contractor's 

usual accounting practices in charging costs to its other activities.  In pricing a proposal, a contractor 

shall estimate costs in a manner consistent with its cost accounting practices used in accumulating 

and reporting costs. 

  (3) When Allowable.  The contract shall provide that costs shall be allowed to the 

extent they are: 

   (a) reasonable, as defined in Section 101.03, Reasonable Costs, below; 

   (b) allocable, as defined in Section 101.04, Allocable Costs, below; 

   (c) lawful under any applicable law; 

   (d) not unallowable under Section 101.05, Treatment of Specific Costs, or 

Section 101.06, Costs Requiring Prior Approval to Be Allowable as Direct 

Costs, below; and 

   (e) in the case of costs invoiced for reimbursement, actually incurred or 



 

accrued and accounted for in accordance with generally accepted 

accounting principles. 

Section 101.03 – Reasonable Costs. 
  Any cost is reasonable if, in its nature or amount, it does not exceed that which would be 

incurred by an ordinarily prudent person in the conduct of competitive business in that industry.  In 

determining the reasonableness of a given cost, consideration shall be given to: 

   (a) requirements, imposed by the contract terms and conditions; 

   (b) whether the cost is of a type generally recognized as ordinary and 

necessary for the conduct of the contractor's business or the performance of 

the contract; 

   (c) the restraints inherent in, and the requirements imposed by, such factors as 

generally accepted sound business practices, arms' length bargaining, and 

federal and State laws and regulations; 

   (d) the action that a prudent business manager would take under the 

circumstances, including general public policy and considering respon-

sibilities to the owners of the business, employees, customers, and the 

Unified Government; 

   (e) significant deviations from the contractor's established practices which may 

unjustifiably increase the contract costs; and 

   (f) any other relevant circumstances. 

Section 101.04 – Allocable Costs. 
  (1) General.  A cost is allocable if it is assignable or chargeable to one or more cost 

objectives in accordance with relative benefits received and if it: 

   (a) is incurred specifically for the contract; 

   (b) benefits both the contract and other work, and can be distributed to both in 

reasonable proportion to the benefits received; or 

   (c) is necessary to the overall operation of the business, although a direct 



 

relationship to any particular cost objective may not be evident. 

  (2) Allocation Consistency.  Costs are allocable as direct or indirect costs.  Similar 

costs (those incurred for the same purpose, in like circumstances) shall be treated consistently either 

as direct costs or indirect costs except as provided by these regulations.  When a cost is treated as a 

direct cost in respect to one cost objective, it and all similar costs shall be treated as a direct cost for 

all cost objectives.  Further, all costs similar to those included in any indirect cost pool shall be 

treated as indirect costs.  All distributions to cost objectives from a cost pool shall be on the same 

basis. 

  (3) Direct Costs.  A direct cost is any cost which can be identified specifically with a 

particular final cost objective.  A direct cost shall be allocated only to its specific cost objective.  To 

be allowable, a direct cost must be incurred in accordance with the terms of the contract. 

  (4) Indirect Costs. 

   (a) An indirect cost is one identified with no specific final cost objective or 

with more than one final cost objective.  Indirect costs are those remaining 

to be allocated to the several final cost objectives after direct costs have 

been determined and charged directly to the contract or other work as 

appropriate.  Any direct costs of minor dollar amount may be treated as 

indirect costs, provided that such treatment produces substantially the same 

results as treating the cost as a direct cost. 

   (b) Indirect costs shall be accumulated into logical cost groups (or pools), with 

consideration of the reasons for incurring the costs.  Each group should be 

distributed to cost objectives benefiting from the costs in the group.  Each 

indirect cost group shall be distributed to the cost objectives substantially in 

proportion to the benefits received by the cost objectives.  The number and 

composition of the groups and the method of distribution should not unduly 

complicate indirect cost allocation where substantially the same results 

could be achieved through less precise methods. 

   (c) The contractor's method of distribution may require examination when: 

    (i) any substantial difference exists between the cost patterns of the 



 

work performed under the contract and the contractor's other work; 

      (ii) any significant change occurs in the nature of the business, the extent of 

subcontracting, fixed asset improvement programs, inventories, the volume 

of sales and production, manufacturing processes, the contractor's products, 

or other relevant circumstances; or 

      (iii) indirect cost groups developed for a contractor's primary location are 

applied to off-site locations.  Separate cost groups for costs allocable to off-

site locations may be necessary to distribute the contractor's costs on the 

basis of the benefits accruing to the appropriate cost objectives. 

   (d) The base period for indirect cost allocation is the one in which such costs 

are incurred and accumulated for distribution to work performed in that 

period.  Normally, the base period is the contractor's fiscal year.  A 

different base period may be appropriate under unusual circumstances.  In 

such cases, an appropriate period should be agreed to in advance. 

Section 101.05 – Treatment of Specific Costs. 
  (1) Advertising. 

   (a) Advertising costs are those incurred in using any advertising media when 

the advertiser has control over the form and content of what will appear, 

the media in which it will appear, or when it will appear.  Advertising 

media include newspapers, magazines, radio, television, direct mail, trade 

papers, billboards, window displays, conventions, exhibits, free samples, 

and the like.  All advertising costs except those set forth in Subsection 

(1)(b) of this Section are unallowable. 

   (b) The only allowable advertising costs are those for: 

    (i) the recruitment of personnel; 

       (ii) the procurement of scarce items; 

      (iii) the disposal or scrap or surplus materials; and 

       (iv) the listing of a business's name and location in a classified directory. 



 

  COMMENTARY: 

   Advertising costs are unallowable because government sales are generated by soliciting 

specific offers for specific requirements - the Unified Government is not subject to impulse 

buying - and the advertising costs other than for those purposes set forth in Subsection (1)(b) are 

not allocable to Unified Government contracts. 

  (2) Bad Debts.  Bad debts include losses arising from uncollectible accounts and other claims, 

such as dishonored checks, uncollected employee advances, and related collection and legal costs.  

All bad debt costs are unallowable. 

  COMMENTARY: 

  Bad debts are unallowable because these costs are not allocable to government contracts.  When 

the nature of the work performed under a cost-reimbursement type contract requires the 

contractor to deal with third parties in a way which may generate bad debts, a deviation from this 

Subsection may be appropriate. 

  (3) Contingencies. 

   (a) Contingency costs are contributions to a reserve account for unforeseen costs.  

Such contingency costs are unallowable except as provided in Subsection (3)(b) of 

this Section. 

   (b) For the purpose of establishing a contract cost estimate or price in advance of 

performance of the contract, recognition of uncertainties within a reasonably 

anticipated range of costs may be required and is not prohibited by this 

Subsection.  However, where contract clauses are present which serve to remove 

risks from the contractor, there shall not be included in the contract price a 

contingency factor for such risks.  Further, contributions to a reserve for self-

insurance in lieu of, and not in excess of, commercially available liability insurance 

premiums are allowable as an indirect charge. 

  COMMENTARY: 

   Contingency costs are unallowable because they are speculative in nature and represent a 

mere risk rather than an actual incurred cost.  Realistic risks are recognized properly in both the 

selection of the type of contract used and the amount of profit or fee paid, but are not considered 



 

to be a cost for the purpose of cost-reimbursement.  In estimating future costs, reasonable 

amounts may be recognized as necessary to cover realistic foreseeable uncertainties, such as 

inflation and spoilage.  However, unsupported general contingencies are not allowable. 

  (4) Depreciation and Use Allowances. 

   (a) Depreciation and use allowances, that is, the allowance made for fully depreciated 

assets, are allowable to compensate contractors for the use of buildings, capital 

improvements, and equipment or for the provision of such facilities on a standby 

basis for subsequent use when such facilities are temporarily idle because of 

suspensions or delays not caused by the contractor, not reasonably foreseeable, and 

not otherwise avoidable when the contract was awarded.  Depreciation is a method 

of allocating the acquisition cost of an asset to periods of its useful life.  Useful life 

refers to the asset's period of economic usefulness in the particular contractor's 

operation as distinguished from its physical life.  Use allowances provide com-

pensation in lieu of depreciation or other equivalent costs.  Consequently, these 

two methods may not be combined to compensate contractors for the use of any 

one type of property. 

   (b) The computation of depreciation or use allowance shall be based on acquisition 

costs.  When the acquisition costs are unknown, reasonable estimates may be used. 

   (c) Depreciation shall be computed using any generally accepted method, provided 

that the method is consistently applied and results in equitable charges considering 

the use of the property.  The straight-line  method of depreciation is preferred 

unless the circumstances warrant some other method.  However, the Unified 

Government will accept any method which is accepted by the Internal Revenue 

Service. 

   (d) In order to compensate the contractor for use of depreciated, contractor-owned 

property which has been fully depreciated on the contractor's books and records 

and is being used in the performance of a contract, use allowances may be allowed 

as a cost of that contract.  Use allowances are allowable, provided that they are 

computed in accordance with an established industry or government schedule or 

other method mutually agreed upon by the parties.  If a schedule is not used, 



 

factors to consider in establishing the allowance are the original cost, remaining 

estimated useful life, the reasonable fair market value, and the effect of any 

increased maintenance or decreased efficiency. 

  COMMENTARY: 

   When it is economical for contractors to continue using fully depreciated property and 

equipment, they should be encouraged to do so.  Failure to allow contractors to charge Unified 

Government contracts with costs for the use of such property and equipment could serve to 

encourage wasteful scrapping and disposal and the incurrence of administrative and rental costs 

in excess of the otherwise allowable use allowance. 

  (5) Entertainment. 

   (a) Entertainment costs include costs of amusements, social activities, and incidental 

costs relating thereto, such as meals, beverages, lodging, transportation, and 

gratuities.  Entertainment costs are unallowable. 

   (b) Nothing herein shall make unallowable a legitimate expense for employee morale, 

health, welfare, food service, or lodging costs; except that, where a net profit is 

generated by such services, it shall be treated as a credit as provided in Section 

101.07, Applicable Credits, below.  This Section shall not make unallowable costs 

incurred for meetings or conferences, including, but not limited to, costs of food, 

rental facilities, and transportation where the primary purpose of incurring such 

cost is the dissemination of technical information or the stimulation of production. 

  COMMENTARY: 

   Entertainment costs are not allocable to Unified Government contracts, and thus are 

unallowable because: 

   (a) like advertising, they are not necessary to obtain Unified Government contracts; 

   (b) like contributions and donations, entertainment costs would constitute an improper 

disposition of tax revenues; 

   (c) acceptance of entertainment from a contractor by a Unified Government employee 

may be unethical and might constitute an apparent conflict of interest under Article 



 

XII of the Unified Government Procurement Code, Ethics in Public Contracting; 

and 

   (d) from a public policy point of view, it would be unacceptable to use Unified 

Government money to pay for a contractor's entertainment or gifts.  Reasonable 

costs of business conferences and activities designed to maintain employee morale 

are not considered entertainment costs within the meaning of this Subsection. 

  (6) Fines and Penalties.  Fines and penalties include all costs incurred as the result of 

violations of, or failure to comply with, federal, State, and local laws and regulations.  Fines and 

penalties are unallowable costs unless incurred as a direct result of compliance with specific 

provisions of the contract or written instructions of the Procurement Officer.  To the extent that 

worker's compensation is considered by State law to constitute a fine or penalty, it shall not be an 

unallowable cost under this Subsection. 

  COMMENTARY: 

   Fines and penalties are unallowable because incurrence of the costs is not a reasonably 

necessary cost of doing business.  Furthermore, allowing these costs would be contrary to good 

public policy. 

  (7) Gifts, Contributions, and Donations.  A gift is property transferred to another person 

without the other person providing return consideration of equivalent value.  Reasonable costs for 

employee morale, health, welfare, food services, or lodging are not gifts and are allowable.  

Contributions and donations are property transferred to a nonprofit institution which are not 

transferred in exchange for supplies or services of equivalent fair market value rendered by a 

nonprofit institution.  Gifts, contributions, and donations are unallowable. 

  COMMENTARY: 

   Contributions and donations are unallowable because allowing these costs would amount 

to an improper disposition of tax revenues by making a payment from the Unified Government 

treasury to an institution or activity selected by a single private taxpayer, without the consent of 

the taxpaying public or its elected representatives.  Therefore, allowing these costs would be 

contrary to good public policy.  An exception is provided for the bona fide purchase of supplies 

or services rendered by nonprofit, volunteer organizations. 



 

  (8) Interest Costs. 

   (a) Interest is generally an unallowable cost for purposes of determining the original 

contract price.  Compensation for any interest expense incurred in connection with 

work originally contemplated under the contract will be deemed to be included in 

the fee or profit negotiated on the contract. 

   (b) Imputed interest on a contractor's expenditures made to pay allowable costs which 

are allocable to the performance of work required by change orders, suspension of 

work, or other acts of the Unified Government requiring additional work over and 

above that required by the original contract (hereinafter called "Additional Work") 

shall be an allowable cost.  Imputed interest is an allowable cost in relation to such 

Additional Work in a negotiated settlement, if one can be agreed upon or to the 

extent that it is determined administratively or judicially that the Unified 

Government is liable for such Additional Work.  Such imputed interest shall be 

computed on expenditures from the date or dates on which the contractor made 

expenditures for the performance of such Additional Work until the date of 

payment therefor by the Unified Government.  The rate of interest shall be the 

prevailing prime rate charged by banks in this Unified Government as determined 

by the Unified Government Auditor, at the time or times the contractor made such 

expenditures for Additional Work.  Imputed interest on the costs of Additional 

Work shall not be allowable to the extent that it is otherwise recovered as profit, 

fee, or as interest on contractor claims pursuant to Section 29-480, Interest, of the 

Unified Government Procurement Code. 

  COMMENTARY: 

   (1) Interest cost is unallowable because dividends are unallowable.  The payment of 

both interest and dividends is necessary to raise capital to finance contract performance 

(dividends for equity capital; interest for borrowed capital).  Dividends are properly considered a 

distribution of profit and thus are not allowed as charges against contracts. To allow interest but 

not dividends would be an unfair bias in favor of borrowed capital over equity capital.  Thus 

fairness dictates that interest not be allowed as costs charged against contracts.  However, both 

interest and dividends are deemed to be included in the fee or profit negotiated on the contract. 



 

   (2) However, when the contractor is directed to perform additional work over and 

above that required by the original contract, and for which the Unified Government is liable, the 

costs of financing such additional work should be reimbursed.  Thus Subsection (8)(b) provides 

for the recognition of imputed interest on expenditures for allowable costs allocable to the 

performance of such additional work.  If provision for such expenditures is made in a settlement, 

imputed interest should be included.  In addition, if the liability of the Unified Government for 

such work is established administratively or judicially, imputed interest on such expenditures is 

an allowable cost.  Such an allowance recognizes the real cost of financing such additional work 

without differentiating unfairly between borrowed and equity capital.  It should also be noted that 

by limiting the base to which imputed interest is applied to expenditures for allowable costs 

allocable to additional work, the computation of such interest is not unduly complicated.  In 

addition, imputed interest should not be recovered to the extent it is otherwise recovered as profit 

or fee. 

  (9) Losses Incurred Under Other Contracts.  A loss is the excess of costs over income earned 

under a particular contract.  Losses may include both direct and indirect costs. A loss incurred under 

one contract may not be charged to any other contract. 

  COMMENTARY: 

   Losses incurred on other contracts or jobs of any nature are unallowable because each 

contract is a separate agreement and the allowable costs must stand by themselves on their own 

merits as reasonable, necessary, and allocable to the performance of each contract. 

  (10) Material Costs. 

   (a) Material costs are the costs of all supplies, including raw materials, parts, and 

components (whether acquired by purchase from an outside source or acquired by 

transfer from any division, subsidiary, or affiliate under the common control of the 

contractor), which are acquired in order to perform the contract.  Material costs are 

allowable, subject to Subsection (10)(b) and Subsection (10)(c) of this Section.  In 

determining material costs, consideration shall be given to reasonable spoilage, 

reasonable inventory losses, and reasonable overages. 

   (b) Material costs shall include adjustments for all available discounts, refunds, 



 

rebates, and allowances which the contractor reasonably should take under the 

circumstances, and for credits for proceeds the contractor received or reasonably 

should receive from salvage and material returned to suppliers. 

   (c) Allowance for all materials transferred from any division (including the division 

performing the contract), subsidiary, or affiliate under the common control of the 

contractor shall be made on the basis of costs incurred by the transferor 

(determined in accordance with this Exhibit), except the transfer may be made at 

the established price provided that the price of materials is not determined to be 

unreasonable by the Procurement Officer, the price is not higher than the 

transferor's current sales price to its most favored customer for a like quantity 

under similar payment and delivery conditions, and the price is established either: 

    (i) by the established catalogue price, as defined in as defined in Section 29-1 

of the Unified Government Procurement Code; or 

    (ii) by the lowest price offer obtained as a result of competitive sealed bidding 

or competitive sealed proposals conducted with other businesses that 

normally produce the item in similar quantities. 

  (11) Taxes. 

   (a) Except as limited in Subsection (11)(b) of this Section, all allocable taxes which 

the contractor is required to pay and which are paid and accrued in accordance with 

generally accepted accounting principles are allowable. 

   (b) The following costs are unallowable: 

    (i) federal and State income taxes and federal excess profit taxes; 

    (ii) all taxes from which the contractor could have obtained an exemption, but 

failed to do so, except where the administrative cost of obtaining the 

exemption would have exceeded the tax savings realized from the 

exemption; 

    (iii) any interest, fines, or penalties paid on delinquent taxes unless incurred at 

the written direction of the Procurement Officer; and  



 

    (iv) income tax accruals designed to account for the tax effects of differences 

between taxable income and pretax income as reflected by the contractor's 

books of account and financial statements. 

   (c) Any refund of taxes which were allowed as a direct cost under the contract shall be 

credited to the contract.  Any refund of taxes which were allowed as an indirect 

cost under a contract shall be credited to the indirect cost group applicable to any 

contracts being priced or costs being reimbursed during the period in which the 

refund is made. 

   (d) Direct government charges for services, such as water, or capital improvements, 

such as sidewalks, are not considered taxes and are allowable costs. 

  COMMENTARY: 

   Income taxes are levied on taxable income, which is total income less costs.  As such, 

income taxes are considered to be a distribution of profit and are not allowable as a cost.  To 

allow income taxes as a cost would have the inequitable result of paying higher prices to highly 

profitable contractors and lower prices to contractors who make little or no profit - and higher 

prices to a single contractor in a highly profitable year and lower prices in an unprofitable year.  

Further, the higher prices paid by treating income taxes as an allowable cost would result in 

higher income and higher income taxes, which in turn would generate higher allowable costs and 

give rise to still higher prices, and so on to infinity; thus, treating income taxes as an allowable 

cost simply is impracticable. 

Section 101.06 – Costs Requiring Prior Approval to be Allowable as Direct Costs. 
  (1) General.  The costs described in Subsections (2) through (5) of this Section are allowable 

as direct costs to cost-reimbursement type contracts to the extent that they have been approved in 

advance by the Procurement Officer.  In other situations, the allowability of these costs shall be 

determined in accordance with general standards set out in these cost principles. 

  COMMENTARY: 

   Some discretionary expenditures, incurred without the benefit of competitive pressure 

under cost-reimbursement type contracts, can give rise to very serious and difficult questions of 

reasonableness and allocability.  Thus specific advance approval by the Procurement Officer is 



 

required in order for these costs to be allowed. 

  (2) Pre-Contract Costs.  Pre-contract costs are those incurred in anticipation of and prior to, 

the effective date of the contract.  Such costs are allowable to the extent that they would have been 

allowable if incurred after the date of the contract; provided that, in the case of a cost-

reimbursement type contract a special provision must be inserted in the contract setting forth the 

period of time and maximum amount of cost which will be covered as allowable pre-contract costs. 

  COMMENTARY: 

   Normally, only costs incurred under a cost-reimbursement contract for actions taken 

within the contract period are allowable.  Costs incurred for actions prior to or after the period 

covered by the contract may be considered to be legally not allocable to the contract.  In order to 

extend the contract period to cover actions taken prior to the date of contract execution, a special 

provision setting forth the limits of this extension is required. 

  (3) Bid and Proposal Costs.  Bid and proposal costs are the costs incurred in preparing, 

submitting, and supporting bids and proposals.  Reasonable ordinary bid and proposal costs are 

allowable as indirect costs in accordance with these cost principles regulations.  Bid and proposal 

costs are allowable as direct costs only to the extent that they are specifically permitted by a 

provision of the contract or solicitation document.  Where bid and proposal costs are allowable as 

direct costs, to avoid double accounting, the same bid and proposal costs shall not be charged as 

indirect costs. 

  COMMENTARY: 

   When bids and proposals are used for market development purposes, the cost of preparing 

these bids and proposals are closely related to advertising costs. 

  (4) Insurance. 

   (a) Ordinary and necessary insurance costs are normally allowable as indirect costs.  

Direct insurance costs are the cost of obtaining insurance in connection with 

performance of the contract or contributions to a reserve account for the purpose of 

self-insurance.  Self-insurance contributions are allowable only to the extent of the 

cost to the contractor to obtain similar insurance. 

   (b) Insurance costs may be approved as a direct cost only if the insurance is 



 

specifically required for the performance of the contract. 

   (c) Actual losses which should reasonably have been covered by permissible insurance 

or were expressly covered by self-insurance are unallowable unless the parties 

expressly agree otherwise in the terms of the contract. 

  (5) Litigation Costs.  Litigation costs include all filing fees, legal fees, expert witness fees, and 

all other costs involved in litigating claims in court or before an administrative board.  Litigation 

costs incident to the contract are allowable as indirect costs in accordance with these cost principles 

regulations except that costs incurred in litigation by or against the Unified Government are 

unallowable. 

  COMMENTARY: 

   Costs of litigating claims generally are unallowable because they are properly allocable to 

the claim and not to the performance of the contract.  Further, allowing costs incurred in the 

litigation of unsuccessful claims would encourage needless litigation, which is contrary to public 

policy.  These costs may be awarded to successful claimants only at the discretion of the court or 

the administrative board which hears the claim.  This does not preclude the allowance of 

reasonable indirect costs for legal counsel, incurred on a regular basis whether provided by 

employees or outside counsel. 

Section 101.07 – Applicable Credits. 
  (1) Definitions and Examples.  Applicable credits are receipts or price reductions which offset 

or reduce expenditures allocable to contracts as direct or indirect costs.  Examples include purchase 

discounts, rebates, allowances, recoveries or indemnification for losses, sale of scrap and surplus 

equipment and materials, adjustments for overpayments or erroneous charges, and income from 

employee recreational or incidental services and food sales. 

  (2) Reducing Costs.  Credits shall be applied to reduce related direct or indirect costs. 

  (3) Refund.  The Unified Government shall be entitled to a cash refund if the related 

expenditures have been paid to the contractor under a cost-reimbursement type contract. 

Section 101.08 – Advance Agreements. 
  (1) Purpose.  Both the Unified Government and the contractor should seek to avoid disputes 



 

and litigation arising from potential problems by providing in the terms of the solicitation and the 

contract the treatment to be accorded special or unusual costs which are expected to be incurred. 

  (2) Form Required.  Advance agreements may be negotiated either before or after contract 

award, depending upon when the parties realize the cost may be incurred, but shall be negotiated 

before a significant portion of the cost covered by the agreement has been incurred.  Advance 

agreements shall be in writing, executed by both contracting parties, and incorporated in the 

contract. 

  (3) Limitation on Costs Covered.  An advance agreement shall not provide for any treatment 

of costs inconsistent with these cost principles regulations unless a determination has been made 

pursuant to Section 101.10, Authority to Deviate from Cost Principles, below. 

Section 101.09 – Use of Federal Cost Principles. 
  (1) Cost Negotiations.  In dealing with contractors operating according to federal costs 

principles, such as Defense Acquisition Regulations, Section 15, or Federal Procurement 

Regulations, Part 1-15, the Procurement Officer, after notifying the contractor, may use the federal 

cost principles as guidance in contract negotiations, subject to Subsection (2) of this Section. 

  (2) Incorporation of Federal Cost Principles; Conflicts Between Federal Principles and this 

Exhibit.  All requirements set forth in federal assistance instruments applicable to contracts let by 

the Unified Government under a federal assistance program must be satisfied.  Therefore, to the 

extent that the cost principles which are specified in the assistance instrument conflict with the cost 

principles herein contained, the former shall control. 

Section 101.10 – Authority to Deviate from Cost Principles. 
  When the best interest of the Unified Government would be served by a deviation, the 

Procurement Officer may deviate from the cost principles set forth in these regulations; provided 

that a written determination shall be made by such officer specifying the reasons for the deviation.  

A copy of such determination shall be filed promptly with the Purchasing Director and such 

determination shall be effective only upon approval by the Purchasing Director and upon 

incorporation into the contract.  However, all costs must be reasonable, lawful, allocable, and 

accounted for in accordance with generally accepted accounting principles to be reimbursed, and a 

deviation shall not contravene this principle. 
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I. Program Summary 

The Good Faith Outreach Program is a component of the Unified Government Supplier Diversity 
Program and applies to City-funded construction contracts in excess of $250,000. When Federal or 
State funding sources impose additional requirements, those requirements as defined in the 
contract documents replace the requirements of this program. 

The Unified Government is committed to maximizing subcontracting opportunities for certified 
M/WBE firms. Bidders should be fully informed of Good Faith Outreach Program as set forth in 
this document. 

This program is subject to policies and requirements established by the Unified Government 
Supplier Diversity Program. Bidders are advised to be fully informed of the requirements set forth 
in this document. Failure to comply with the City’s Supplier Diversity Program may cause a bid to 
be rejected as non-responsive. 

Terms and conditions of the Good Faith Outreach Program apply to City-funded construction 
projects in excess of $250,000. At the City’s sole discretion, these requirements may be waived in 
advance on projects deemed inappropriate for subcontracting participation. When State and/or 
Federal funding sources require affirmative action goals, those goals as defined in the contract 
documents replace requirements of the Supplier Diversity Program. 

 
II. GOOD FAITH OUTREACH OVERVIEW 

This program requires bidders to make subcontracting opportunities available to a broad base of 
qualified subcontractors and to achieve a minimum level of M/WBE subcontractor participation as 
identified for eligible projects. To be eligible for award, the apparent low bidder must meet or 
exceed the M/WBE project goals or submit documentation of their good faith outreach efforts 
within two (2) working days following the close of business on the day bids are opened. Should it 
become necessary to evaluate the efforts of bidders beyond the apparent low bidder, each 
additional firm shall receive five (5) working days for submittal of documentation commencing on 
the date of notification.   Notification can be verbal or in writing.  Failure to submit required 
documentation within this time frame will cause a bid to be rejected as non-responsive. 

For assistance or further information about the Good Faith Outreach Program, contact the 
Supplier Diversity Program Manager at 913-573-5439. 

 
III.  Definitions Applicable to the Good Faith Outreach Program 

A. Bidder means a business enterprise that submits a bid on a construction contract that is 
offered for competitive bidding by the Unified Government. 

B.   Good Faith Outreach Efforts:  Affirmative steps taken by a bidder prior to bid opening to 
ensure maximum effort to recruit subcontractors, including Minority Business Enterprises 
(MBEs) and Woman Owned Enterprises (WBEs), as sources of supplies, construction, and 
other services whenever possible. Required steps for documenting outreach efforts are 
outlined in Paragraph V of this document. 

C. Minority business enterprise or MBE means a business enterprise that is owned and 
controlled by one or more minority individuals and that is certified as a minority business 
enterprise by one of the entities set forth in Article XI of the Unified Government Code of 
Ordinances. 



 

D. Subcontract:  Agreement between a prime contractor and an individual, firm, or corporation 
for performance of particular portion(s) of work for which a prime contractor has obligated 
itself. 

E. Subcontractor:  An individual, firm, or corporation having a direct contract with a prime 
contractor for performance of portion(s) of work to be constructed under the contract, 
including furnishing of labor, materials or equipment. 

F. Woman-owned business enterprise or WBE means a business enterprise that is owned and 
controlled by one or more women and that is certified as a woman-owned business enterprise 
by one of the entities set forth in in Article XI of the Unified Government Code of 
Ordinances. 

 
IV.  Good Faith Outreach Indicators 

Documentation of a bidder’s outreach efforts will be reviewed by Unified Government according 
to the indicators listed below to verify that bidder made subcontracting opportunities available to a 
broad base of qualified subcontractors, negotiated in good faith with interested subcontractors, and 
did not reject any bid for unlawful discriminatory reasons. 

Failure to submit Good Faith Efforts will render a bid non-responsive and will result in its 
rejection.  Indicators are judged on a pass/fail basis, i.e., either full or zero credit can be achieved 
for compliance with each item as set forth below: 

 
 Good Faith Outreach Indicator 

1. Attended pre-bid meetings scheduled by the Unified Government 

2. Contacted and followed up with eligible M/WBE business in the applicable trades that were 
known to the contractor, or available on State, County, or other maintained lists, to submit a 
quote at least 10 days before the bid date and notified them of the nature and scope of the 
work to be performed 

3. Made construction plans, specifications, and requirements available for review by prospective 
M/WBE businesses, or provided these documents to them at least 10 days before the bids are 
due 

4. Initiated and documented correspondences with M/WBE trade, community, or contractor 
organizations that provide assistance in recruiting M/WBE subcontractors or suppliers 

5. Broke down or combined elements of work into economically feasible units to further 
facilitate M/WBE participation 

6. Advised M/WBE subcontractors and suppliers in obtaining bonds, lines of credit, or 
insurance 

7. Negotiated in good faith with interested M/WBE subcontractors/suppliers and did not reject 
them as unqualified without sound reasons based on their capabilities  

8. Placed ads soliciting M/WBE subcontractors/suppliers in a publication targeting M/WBE 
subcontractors/suppliers not less than 10 days prior to bid 

 



 

V.  Documentation of Good Faith Outreach Efforts 

1. Attended pre-bid meetings scheduled by the Unified Government 

 
Bidder attended pre-bid meeting scheduled by the Unified Government to inform all bidders of 
requirements for subject project. A sign in sheet will be distributed at all pre-bid meetings.  It is the 
bidder’s responsibility to sign in on the list. 

Required documentation: The project manager will have record of the pre-bid sign in sheet.. 
 

2. Contacted and followed up with eligible M/WBE subcontractors and suppliers certified in 
the applicable trades 

 
Bidder contacted certified M/WBE business in the trades present on the project.  The M/WBE businesses 
must be certified in the trade on which they are being asked to submit quotes. 

Required documentation: A completed call log, copies of emails/faxes, certified mail receipts, or any 
other documents illustrating communications to M/WBE businesses. These documents must show 
evidence of receipt by the M/WBE subcontractor/supplier. 
 

3. Made the construction plans, specifications, and requirements available for review by 
prospective M/WBE subcontractors and suppliers 

 
Bidder provided interested M/WBE subcontractors and suppliers with access to plans, specifications, and 
requirements for subject project. 

Required documentation:  Contents of advertisements or written notices to subcontractors should 
demonstrate compliance with this indicator. 
 

4. Initiated and documented correspondences with M/WBE trade, community or business 
organizations 

 
Not less than ten (10) calendar days prior to bid submittal, bidder requested assistance from agencies 
which recruit and place M/WBE subcontractors or suppliers. A list of such agencies is available from the 
Unified Government. Other organizations which promote M/WBE subcontractor or supplier activities 
may also be contacted. 

Required documentation:  Submit copy of each fax, letter, or email sent to outreach agencies requesting 
assistance in recruiting subcontractors. Faxed copies must include fax transmittal confirmation slip 
showing date and time of transmission. Mailed letters must include copies of metered envelopes or 
certified mail receipts. All communications must include the Unified Government project name, name of 
bidder, and contact person’s name and phone number. 
 

5. Broke down or combined elements of work to further facilitate M/WBE participation 

 
Bidder must demonstrate that reasonable efforts were taken to subdivide portions of work to increase 
opportunities for M/WBE participation. 

Required documentation: Documented communications between prime and subcontractors or suppliers 
demonstrating that individual scopes of work were modified to facilitate M/WBE participation 



 

 

6. Advised M/WBE subcontractors and suppliers in obtaining bonds, lines of credit, or 
insurance 

 

Bidder made efforts to advise and assist interested subcontractors in obtaining bonds, credit lines, and 
insurance required for subject project. 

Required documentation:  Contents of advertisements (Indicator 8) or written notices to subcontractors 
(Indicator 2) will determine compliance with this objective. 
 

7. Negotiated in good faith with interested M/WBE subcontractors and suppliers. 

 
Bidder acted in good faith with interested subcontractors and has rejected no bid other than for legitimate 
business reasons. 

Required documentation: Submit: a) Copies of all subcontractor bids or quotes received; and b) Summary 
sheet organized by work type listing subcontractor company names with bid amounts for each work type. 
Identify selected subcontractor for each work type. If bidder elects to use own forces to perform a work 
type, include bid to show own costs for the work.  Copies of bids or quotes from subcontractors and 
suppliers must also be included if those bids are used toward achievement of the M/WBE utilization goal 
and the business must also be listed on the Contractor Utilization Plan. 
 

8. Placed ads soliciting subcontractors/suppliers in a publication targeting M/WBE 
subcontractors/suppliers not less than 10 days prior to bid 

 
Not less than ten (10) calendar days prior to bid submittal, bidder conducted an advertising campaign 
designed to reach all segments of the Kansas City metropolitan business community by advertising in 
either newspapers, trade association publications, special interest publications, trade journals, community 
papers, or other media.  Advertisement must be specific to the project, not generic, and may not be a place 
holder advertisement provided by the publication. Advertisement must be worded to ensure it does not 
exclude or limit number of potential respondents and must include: 
  
 Unified Government project name and number; 
 Name of bidder; 
 Areas of work available for subcontracting; 
 Contact person’s name and phone number; 
 Information on availability of plans and specifications; 

Bidder’s policy concerning assistance to subcontractors in obtaining bonds and 
credit lines and/or insurance 

 
Required documentation: Submit copies of advertisements and proof of publication dates. 
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Affidavit of Intended Utilization 
 
Processing Instructions:  Submit this form with your bid.  MBE/WBE Goals must be met or evidence of Good Faith 
Efforts must be submitted with bid.  Use additional forms as necessary to list all MBE/WBEs proposed. 
 
Bidder know as  hereby states his intent that on the  
  project, Project # _____________, Bidder intends 
to use the following subcontractors and suppliers to achieve the M/WBE goals established for 
this project: 
 
Firm Name: Address: 

Contact: Phone:  Fax: 

Trade: LBE  MBE WBE Certification Agency: 

Total value of subcontract, in dollars:$  ,as %: 

 
Firm Name: Address: 

Contact: Phone:  Fax: 

Trade: LBE  MBE WBE Certification Agency: 

Total value of subcontract, in dollars:$  ,as %: 

 
Firm Name: Address: 

Contact: Phone:  Fax: 

Trade: LBE  MBE WBE Certification Agency: 

Total value of subcontract, in dollars:$  ,as %: 

 
Firm Name: Address: 

Contact: Phone:  Fax: 

Trade: LBE  MBE WBE Certification Agency: 

Total value of subcontract, in dollars:$  ,as %: 

 
Firm Name: Address: 

Contact: Phone:  Fax: 

Trade: LBE  MBE WBE Certification Agency: 

Total value of subcontract, in dollars:$  ,as %: 

 
Project Goals:  MBE%______     WBE%______ 
Intended Utilization: MBE%______     WBE%______   
The M/WBE goals established for this project will or will not  be met by the participation 
shown in this affidavit.   
 
Submitted By: _____________________ 
 
Date: ____________________________
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Contractor Utilization Plan 
 
Processing Instructions:  This form is due within 2 days of bid opening or proposal due date.  MBE/WBE Goals must 
be met or evidence of Good Faith Efforts must be submitted with bid.  Use additional forms as necessary to list all 
MBE/WBEs proposed. 
 
Bidder know as  hereby states his intent that on the  
  project, Project # _____________, Bidder intends 
to use the following subcontractors and suppliers to achieve the M/WBE goals established for 
this project: 
 
Firm Name: Address: 

Contact: Phone:  Fax: 

Trade: LBE  MBE WBE Certification Agency: 

Total value of subcontract, in dollars:$ ,as %: 

 
Firm Name: Address: 

Contact: Phone:  Fax: 

Trade: LBE  MBE WBE Certification Agency: 

Total value of subcontract, in dollars:$ ,as %: 

 
Firm Name: Address: 

Contact: Phone:  Fax: 

Trade: LBE  MBE WBE Certification Agency: 

Total value of subcontract, in dollars:$ ,as %: 

 
Firm Name: Address: 

Contact: Phone:  Fax: 

Trade: LBE  MBE WBE Certification Agency: 

Total value of subcontract, in dollars:$ ,as %: 

Project Goals:  MBE%______     WBE%______ 
Intended Utilization: MBE%______     WBE%______   
The M/WBE goals established for this project will or will not  be met by the participation 
shown in this affidavit.   
 
Submitted By: _____________________ 
   
Date: ____________________________ 
 
Subscribed and sworn to before me this _______ day of _____________________, _________. 
 
My Commission Expires__________________     ___________________________________ 
                   Notary Public 
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Letter of Intent to Subcontract 
 
Processing Instructions:  This form is due within 2 days of bid opening or proposal due date. A Letter of Intent to 
Subcontract must be submitted for each M/WBE subcontractor listed on the Contractor Utilization Plan.  MBE/WBE 
Goals must be met or evidence of Good Faith Efforts must be submitted with bid.  
 
Bidder know as  hereby states his intent that on the 
                                         Prime Contractor                                
  project, Project # _____________, bidder intends to 
 
enter a contractual agreement with _______________________________________, who will  
                                                                                M/WBE Subcontractor 
 
provide the following goods / services in connection with the above referenced project: 
 
Scope of Work: 
 
Total value of subcontract: $ 
 
Percentage of total contract: % 
 
 
Subcontractor: 
I intend to work on the above named project, perform the indicated scope of work, and receive the 
indicated compensation contingent upon award of the contract to the aforementioned Prime 
Contractor. 
 
 
Signature: Sub Contractor 
 
 
Print Name 
 
 
Title        Date 
 
 
Prime Contractor:  
I intend to utilize the above-named M/WBE subcontractor on the referenced project for the scope of 
work indicated contingent upon award of the contract to my firm. 
 
 
Signature: Prime Contractor 
 
 
Print Name 
 
 
Title        Date



  
 

 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 OTHER FORMS 
                                                                                                                 



  
 

UNIFIED GOVERNMENT OF WYANDOTTE COUNTY/KANSAS CITY, KANSAS 
 
 B I D FORM 
 
 
To: The Unified Government of Wyandotte County/Kansas City, Kansas 
 
Proposal of   
(hereinafter called "Bidder") organized and existing under the laws of the State of  
 
   , doing business as   
 
 . 
 
1. In compliance with the Invitation for Bids, the undersigned Bidder hereby proposes to 

furnish all material, tools, labor, and equipment and to perform all Work necessary to 
construct and complete the Project known as: 

 
  Project Name: Bid B32960, Klamm Park Walking Trail 
  Project ID:        1070 
 
 in strict accordance with the Contract Documents, within the time set forth herein, and at the 

prices stated herein. 
 
2. By submission of this Bid, each Bidder certifies, and in the case of a joint Bid each party 

thereto certifies, as to his own organization, that: 
 
 A. The price submitted is independently arrived at without collusion. 
 
 B. The bidder has not knowingly influenced and promises that it will not knowingly 

influence a Unified Government employee or former Unified Government employee 
to breach any of the ethical standards set forth in Article 12 (Ethics in Public 
Contracting) of the Unified Government’s Procurement Code. 

 
 C. The Bidder has not violated, is not violating, and promises that it will not violate the 

prohibition against gratuities and kickbacks set forth in Section 29-635 of the 
Procurement Code. 

 
 D. The Bidder represents that it has not retained and will not retain a person to solicit or 

secure a Unified Government contract upon an agreement or understanding for a 
commission, percentage, brokerage, or contingent fee, except for retention of bona 
fide employees or bona fide established commercial selling agencies for the purpose 
of securing business. 

 
3. Bidder hereby agrees to complete all Work and to fully complete the Project within one 

hundred twenty (120) days from the date specified in the Notice to Proceed. 



  
 

 
4. Bidder acknowledges receipt of the following Amendment(s): 
 
   
 
   
 
   
 
5. Bidder agrees to furnish all materials, labor, tools, equipment and perform all the Work 

described in the Contract Documents for the following prices: 
 
 (Listed on attached table) 
 
 
 
 
 
 
 
Respectfully submitted, 
 
 
By                     
 Signature              Date SEAL 
 
 
  
 Title 
 
 
Attest   
 (Corporations only)  
 
 
  
 Business Address  
 
 
  
 License Number (if applicable) 

 
Bidder's form of business is: 
   
 
 
   An INDIVIDUAL,  
residing in the State of    
 
 
   A PARTNERSHIP,  
organized in the State of    
 
 
   A CORPORATION,  
incorporated in the State of     
 
 



ITEM

NO.
DESCRIPTION

PAY

UNIT
QUANTITY

UNIT

PRICE

TOTAL

AMOUNT

1 MOBILIZATION LS 1

2 CONTRACTOR CONSTRUCTION STAKING LS 1 $0.00

3 EROSION AND SEDIMENT CONTROL LS 1

4 EXCAVATION CY 2600 $0.00

5 EMBANKMENT CY 4000 $0.00

6 PIPE REMOVAL LF 10 $0.00

7 PIPE FLOWABLE FILL CY 4 $0.00

8 5' SIDEWALK (4") SY 900 $0.00

9 10' TRAIL CONCRETE PAVEMENT (4") SY 3700 $0.00

10 SIDEWALK ADA RAMP EA 8

11 TEMPORARY TRAFFIC CONTROL LS 1

12 SEEDING/RESTORATION AC 2

13 FORCE ACCOUNT LS 1 $20,000.00 $20,000.00

 Total Bid in Words Total Bid in Figures

Bidder's Signature Date

TOTAL CONSTRUCTION COST

BID FORM

Unified Government of Wyandotte County/Kansas City, Kansas

CMIP NO. 1070

KLAMM PARK WALKING TRAIL

BASE BID
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B I D   B O N D 

Bond No. 

KNOW ALL MEN BY THESE PRESENTS: 

THAT WE, , 
(Name of Contractor)

as Principal, and , 
(Name of Surety Company)

a corporation duly organized under the laws of the State of , and 
authorized to do business in Kansas as Surety, are held and firmly bound unto the Unified 
Government of Wyandotte County/Kansas City, Kansas for the sum of _________________ 
_____ ________ 
Dollars ($   ), for the payment of which sum well and truly to be made, the said 
Principal and the said Surety bind ourselves, our heirs, executors, administrators, successors and 
assigns, jointly and severally, firmly by these presents. 

WHEREAS, the Principal has submitted a bid for: 

Project Name:  Bid B32960, Klamm Park Walking Trail 
Project ID:        1070 

NOW, THEREFORE, if the Unified Government shall accept the bid of the Principal, and 
the Principal shall enter into a Contract with the Unified Government in accordance with the terms 
of such bid, and give such bond or bonds as may be specified in the bidding or Contract Documents 
with good and sufficient surety for the faithful performance of such Contract and for the prompt 
payment of labor and material furnished in the prosecution thereof, or in the event of the failure of 
the Principal to enter such contract and give such bond or bonds, if the Principal shall pay to the 
Unified Government the difference not to exceed the penalty hereof between the amount specified 
in said bid and such larger amount for which the Unified Government may in good faith contract 
with another party to perform work covered by said bid and such larger amount for which the 
Unified Government may in good faith contract with another party to perform work covered by said 
bid or an appropriate liquidated amount as specified in the Invitation for Bids then this obligation 
shall be null and void, otherwise to remain in full force and effect. 
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Signed and sealed this   day of , 20 . 

CONTRACTOR: 

(Name of Contractor) 

(Seal) 

By 

(Name) 

(Title) 

(Witness) 

Approved: 

(Chief Counsel) 

SURETY: 

(Name of Surety) 

(Seal) 

By 

(Name) 
Attorney in Fact 

(Witness) 
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     LABOR AND MATERIAL 
PAYMENT BOND 

Note to Clerk of the District Court, Wyandotte County, Kansas: 
Please enter date filed and furnish case number. 

Case No. 

Bond No. 

KNOW ALL MEN BY THESE PRESENTS: 

THAT WE,  

(Name of Contractor)

as Principal, and 

(Name of Surety Company)

a corporation duly organized under the laws of the State of         , and 
authorized to do business in Kansas, as Surety, are held and firmly bound unto the State of Kansas, 
as Obligee hereinafter called State, for the use and benefit of claimants as hereinafter defined, in the 
amount of  

Dollars ($    ), for the payment whereof Principal and Surety bind themselves, 
their heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these 
presents. 

WHEREAS, Principal has by written agreement dated , 20 , entered into a 
contract with Unified Government of Wyandotte County/Kansas City, Kansas, for 

Project Name:  Bid B32960, Klamm Park Walking Trail 
Project I.D.:      1070 

in accordance with drawings and specifications prepared by Alfred Benesch & Company, which 
contract is by reference made a part hereof, and is hereinafter referred to as the Contract. 

NOW, THEREFORE, if the said Principal or the sub-contractor or sub-contractors of said Principal 
shall pay all indebtedness incurred for supplies, materials, or labor furnished, or equipment used or 
consumed in connection with or in or about the construction or making of the above-described 
improvements, this obligation shall be void; otherwise, it shall remain in full force and effect. 
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Signed and sealed this  day of , 20 . 

CONTRACTOR: 

(Name of Contractor) 

(Seal) 

By 

(Name) 

(Title) 

(Witness) 

Approved: 

(Assistant U.G. Attorney) 

SURETY: 

(Name of Surety) 

(Seal) 

By 

(Name) 
Attorney in Fact 

(Witness) 
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PERFORMANCE BOND 

Filing of this bond with the Clerk of the District 
Court is not a contract requirement 

Bond No. 

KNOW ALL MEN BY THESE PRESENTS: 

THAT WE,  

, 
(Name of Contractor)

as Principal referred to herein as Contractor, and 

(Name of Surety Company)

a corporation duly organized under the laws of the State of  ,  and 
authorized to do business in Kansas, as Surety, are held and firmly bound unto the Unified 
Government of Wyandotte County/Kansas City, Kansas, as Obligee, in the amount of  

Dollars ($    ), for the payment whereof Contractor and Surety bind themselves, 
their heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these 
presents. 

WHEREAS, Contractor has by written agreement dated , 20 , entered into 
a contract with the Unified Government of Wyandotte County/Kansas City, Kansas for 

Project Name: Bid B32960, Klamm Park Walking Trail 
Project I.D.:    1070 

in accordance with drawings and specifications prepared by Alfred Benesch & Company, which 
contract is by reference made a part hereof, and is hereinafter referred to as the Contract. 

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, if Contractor 
shall promptly and faithfully perform said Contract then this obligation shall be null and void; 
otherwise it shall remain in full force and effect.  The Surety hereby waives notice of any 
alteration or extension of time made by the Unified Government and its obligation is not affected 
by any such alteration or extension provided the same is within the scope of the Contract. 
Whenever Contractor shall be, and is declared by Unified Government to be in default under the 
Contract, the Unified Government having performed Unified Government's obligations 
thereunder, the Surety may promptly remedy the default or shall promptly: 

(1) Complete the Contract in accordance with its terms and conditions; or
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(2) Obtain a bid or bids for completing the Contract in accordance with its terms and
conditions, and upon determination by the Unified Government and the Surety
jointly of the lowest responsive, responsible bidder, arrange for a contract between
such bidder and the Unified Government, and make available as work progresses
(even though there should be a default or a succession of defaults under the
contract or contracts of completions arranged under this paragraph) sufficient
funds to pay the cost of completion less the balance of the contract price; but not
exceeding, including other costs and damages for which the Surety may be liable
hereunder, the amount set forth in the first paragraph hereof.  The term "balance of
the contract price," as used in this paragraph, shall mean total amount payable by
Unified Government to Contractor under the Contract and any amendments
thereto, less the amount properly paid by Unified Government to Contractor.  No
right of action shall accrue on this bond to or for the use of any person or
corporation other than the Unified Government or successors of the Unified
Government.

Signed and sealed this  day of , 20 

CONTRACTOR: 

(Name of Contractor) 

(Seal) 

By 

(Name) 

(Title) 

(Witness) 

Approved: 

(Assistant U.G. Attorney) 

SURETY: 

(Name of Surety) 

(Seal) 

By 

(Name) 
Attorney in Fact 

(Witness) 



Processing instructions: 

1. A Contractor who is doing business as an individual, a partnership, or an
unincorporated association and who is not a resident of the State of Kansas shall execute
this document.

2. Contractor shall file one copy of this document with the Clerk of the District Court of
Wyandotte County, and one copy with the City's contracting agency.

3. Pursuant to paragraph 15 of the Instructions to Bidders a contract will not be executed
until this form is completed and filed.
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UNIFIED GOVERNMENT OF WYANDOTTE COUNTY/KANSAS CITY, KANSAS 
APPOINTMENT OF PROCESS AGENT FORM 

, as CONTRACTOR, having entered into written 
agreement, dated , 20 , for construction of certain public work described 
as 

Project Name: Bid B32960, Klamm Park Walking Trail 
Project ID:      1070 

does hereby appoint , 

whose address is , 

Kansas, as process agent, in compliance with the requisites of Section 16-113, General Statutes of 

Kansas as amended, 1980. 

Duly executed this  day of , 20 . 

Contractor 

By 

Title 



Processing instructions: 

1. A Contractor who is a corporation and is not incorporated in the State of Kansas shall
execute this document.

2. Contractor shall file one copy of this document with the City's contracting agency.

3. Pursuant to paragraph 15 of the Instructions to Bidders a contract will not be executed
until this form is completed and filed.

Foreign Corporation Resident Agent Designation 
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FOREIGN CORPORATION RESIDENT AGENT DESIGNATION 

Contractor is a corporation, and is not incorporated in the State of Kansas.  Contractor must be 
authorized to do business in the State of Kansas in accordance with K.S.A. 17-7302 et seq.  
Contractor designates below a resident agent in the State of Kansas as required by K.S.A. 17-7925 
and 17-7302, and as specified elsewhere herein. 

Resident Agent 

Name and Address 



Relations Between Contractor and Labor 
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RELATIONS BETWEEN CONTRACTOR AND LABOR 

The Contractor shall make a good faith effort to employ local labor within the Kansas 
City, Kansas Area insofar as it is available, for all work, except key positions.  For 
purposes of this subparagraph, "local labor" is defined as resident of the Kansas City, 
Kansas Area for three (3) months next preceding the letting of this contract.  "Key 
Position" is defined as superintendent, foreman, or timekeeper.  If local labor is not 
available in sufficient quantities within the Kansas City, Kansas Area to prosecute and 
complete the work sufficiently, the Contractor may recruit labor from outside the area, 
only after he or she has satisfied the Engineer that a good faith attempt has been made to 
recruit local labor and only with the permission of the Engineer.  It shall be understood 
that in the event of a reduction in labor force, preference will automatically be given to 
local residents of the Kansas City, Kansas Area. 



Copeland Anti-Kickback Act 
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COPELAND ANTI-KICKBACK ACT 

The contractor and all subcontractors shall comply with the Copeland "Anti-Kickback" 
Act (18 U.S.C. 874) as supplemented in Department of Labor regulations (29 CFR, Part 
3).  This Act provides that each contractor or subgrantee shall be prohibited from 
inducing, by any means, any person employed in the construction, completion, or repair 
of public work, to give up any part of the compensation to which he is otherwise 
entitled. 



TECHNICAL PROVISIONS 
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TECHNICAL PROVISIONS 

A separate volume titled "Technical Provisions and Standard Drawings for Roads and 
Sewers", prepared by the Engineering Division, Public Works Department, Kansas City, 
Kansas contains technical provisions applicable to this job and are hereby included by 
reference.  The latest edition of the Technical Provisions can be found at the Wyandotte 
County Website -www.wycokck.org- under Departments pull down menu under Public 
Works. The revision posted at the time of the pre-bid conference shall apply.   
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